CONTRACT NO, TRANSMITTAL NO. |DATE
CONTRACTOR USE ONLY N40085-12-C-7714 DR 1326 4/6/2016
FROM CONTRACTOR PROJECT TITLE AND LOCATION

Dragados USA - I[GS& Ignacio Marinl
TO

QICC, Supervisory Construction Manager

£1383 & P1484 - New Base Eniry Point and Road al the MCB Camp Lejeune

CONTRACTOR USE ONLY
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AE(N)




CONTRACTOR QUALITY CONTROL REPORT WED __ 16-Mar-

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 1325
IPHASE [CONTRACT NO: N40085-12-C-7714 |CDNTRACT TITLE: P1383 & 1384 - New Base Entry Point and Road
» |WAS PREPARATORY PHASE WORK PERFORMED TODAY? YES U NO l_ij
E IF YES, FILL QUT AND A_TTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST
'g Schedule | Definable Feature of Work Index #
2 Activity No.
w
e«
+ “

WAS INITIAL PHASE WORK PERFORMED TODAY? YES D NO
- |IF YES, FILL QUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
E Schedule |Definable Feature of Work Index #
E Activity No.
= NIA

B L, . L . . D O oS U P e TN I
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |v NO H

Schedule |Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. | Section, Location and List of Personnel Present

QCS: psolar] BBE: UO'Neal | Rain; 0.0" FO gau 0.0" A6
Weather |Tepid in early moming at low 60sF, warming through day to low 80sF. Mostly cloudy all day.

NCDENR | Regular crew doing site inspection.
BP04150 | Yesterday's identified missing A2 bars were all installed and bulheads replaced. Grading continued.

BPO1400 A3 Morton concrete placed curb and gutter at ﬁamp L. Many stops and starts due to equipment breakdowns. All concrate
within spec.
[ BP03760 | A4 Jackson placed sod between Ramp K and BER.
| BP01490 | T&D installing light bases at Ramp K and porkchop
[ EP05550 |WLB EB1 58 l.':uEA install slabs.
780 |AS5 Tnangle grading s ._After grading is topsoil in preparation for sod
30 i

FOLLOW-UP

“*Note** |[See QCS report from JSoler attached
[EWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS!  |REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
S

chedule Schedule
ivity No. | Description Activity No. | Descnption

Ramove-and-replace ramp-bkil-ai-G6-Bx-Givel - DONE  |BP01700 Ramp—ﬁﬁ#*ﬂ?ﬁh&hmp@mﬂ-#&—ﬂe—&eﬁt - DONE
WCR MSE Panel Gap Miligation |BPO6110  |Repair Soffit Spalls BHC - Punch List

BHC Scour at MSE Wws - Dn!um; (BP0O3610 DaWeese -RepasrRamp-T-AC -Trans to DUSA, repair complete
Fix comer mpmg BHC EB2 west poured sect. IBPOB110 DUSA repair SS EB1 RH MSE Washout, fix tensar strand PART
REMARKS (Also Explaln Any Follow- -Up Phase Checklist item From Above That Was Answered "NO"}, Manuf. Rep On-Site, etc.

Schedule
Activity No. | Deseription =
BPD1660  |Triangle pushed large windrows of soii over the outside {easterly) RH shoulder BER SB ing#

4. Material not copfpacted and only intermittently

tracked by dozer. QCM told this sail destined for redistribution w/Ramp K work Fial mitigation. Soils removed and

itoring situation. B
replaced In compacted lifts tested @ 1' by BRE and passed before ng T g

Onw'eimmnnu imwmtmmummommodm
Aodd and wark dunng ths

n wiih the cordract and ta the bewt of my 16-Mar-2016
imowiedge exdept A noled in e repon 2 AR X -DT
GOVERNMENT QUALITY ASSURANCE Reaﬂm' / |patE
NJQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEFTIONS TO THE RE ']
/
y
;7

L ~5- .2#@
‘GOVERN T QUALITY ASS URANCE MANAGER DATE

e e S YT o W
COMBINED FORM 01450-1 (5/98) SHEET 1 OF 2




CONTRACTOR QUALITY CONTROL REPORT oATE 3162016
{CONTINUATION SHEET)
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO. 1325
PHASE |CONTRACT NO N40085-12-C-7714 |CONTB:ACT TITLE P1383 & 1384 - New Base Entry Point and Road
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |v] NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES D NO ||
Schedule Description of Work, Testing Performed & By Whom, Oefinable Featura of Work, Specification
Activity No Section, Location and List of Personnel Present
Added
BP 04150 | Concrete Diaphragms. DUSA is placing forms for concrete diaphragms and overhangs in HB North and South
BP 04510 |Bounds. Deck Rebar. D T Read Steel sub is placing rebar for HB deck NB Span A.
BP 01490 |Area 4. Ligthing. T&D sub is installing lighting pole bases and wiring for lighting system in area 4.
BP 01590 . o - N . . .
Erosion Control. DUSA is inspectioning , maintaining , and fixing erosion control measures in area 4 and 6.
BP 02020
BP 00280 A2. Earthwork. Triangle sub is hauling, spreading and compacting suitable material from borrow pit # 4 1o area
2 south and north bounds next to HB end bent 1.
m . . .
S BP 01280 lh\na Curb & Gutter. Morions sub is placing NCDOT Class B concrete for curbs and gutter in area 3, ramps L &
=
9 BP 01550 |A4. Landscaping. Jackson sub is placing sod in slopes of BER north bound in area 4.
. |
E BP 05700 |WCB. Curb. DUSA is installing forms for curb on WCB NB mullipurpose trail.
BP 02990 Area 5. Approach Slab . DUSA is placing NCDOT Class Aaconcrete for approach slab in WCB SB End bent 1.
A total of 42 cuY were placed.
BP 02300 |CLEO. Finishes. Hannover Sub is painting outside walls of buildings.
BP 02250 |CLEO. Mechanical. Lee mechanical sub is working in the mechanical room for HVAC system,
BP 02320 |CLEOQ. Fence. hercules sub is laying out cyclone fence at CLEQ.
BP 02300 {CLEO. Finishes. Tile sub is fixing wall tiles installed in bathrooms.
BP 02430 |VCB. Roofing. Curtis sub is installing roof components for VCB canopy.
BP 02470 |VCB. Mechanical. lee mechanical sub is working in the mechanical room for HVAC system.
VCB. electrical system. Yales sub is wiring electric conduits in VCB panels, and other miscellaneous electric
BP 02260 | ..
Schedule
Activity No.  Description
Pumps ON | OFF Pump rpm Sadiment bag condilion NTU PH Digging Work ISampla 1 galien taken
. Pump High % 1400 ok
B.Pit 4 Bump Low " 1200 oK 243 94 yes no
Sunday Monday Tuesday Wednesday | Thursday Friday Salurday
3/13/12018 3/14/2016 3/15/2016 3/16/2016 IN712016 3/18/2016 3/19/2016
Rain Gauge Data 0.0 0.0 0.0 0.0

Inspection performed to forms and rebar in approach slab at WCB SB end bent 1 . Some rebar were missing , but it was imformed and
DUSA rapidly installed. Work was satisfactory to pour concrete.

Jose F. Soler Ortega, QC Specialist

COMBINED FORM 01450-2 (9/98)

SHEET 1




Geotechnical Engineering Services

BUILDING & EARTH Construction Material

[T ——rp———— S — Civil Quality Control
Dragados - USA 03/17/2016
PO BOX 8408

Camp Lejeune, NC 28547

Attention : Barry Harbby
ose Soler
att Socha
mar Gonzalez
T Wooten
teve Nelscon

RE: Daily Field Report for 03/16/2016
New Base Entry Point and Road - Dragados-USA
Building & Earth Project No : RD120382

Ladies and Gentlemen:

On this date, representative(s) of Building & Earth were present to perform construction material
testing services at this project site. Our testing and observations for this date include the following:

CP-380 : Our technician arrived at the site to perform field testing of concrete during plastic placement
of CLEO, FSG. Approximately 2 cubic yards of concrete were supplied by S & W Ready Mix Concrete
and placed by N/R. Concrete testing, including slump, air content, temperature, and molding of
strength [cylinder](s) was performed in general accordance with relevant ASTM standards and at the
rates outlined in the project specifications. The test specimens molded on this date will be picked
up within 24-48 hours and placed in a controlled environment for final curing. See attached field test
report for further test details.

CP-381 : Our technician arrived at the site to perform field testing of concrete during plastic placement
of New Base Entry Road, Curb and Gutter. Approximately 20 cubic yards of concrete were supplied
by ST Wooten and placed by N/R. Concrete testing, including slump, air content, temperature, and
molding of strength [cylinder](s) was performed in general accordance with relevant ASTM standards
and at the rates outlined in the project specifications. The test specimens molded on this date will be
picked up within 24-48 hours and placed in a controlled environment for final curing. See attached
field test report for further test defails.

CP-382 : Our technician arrived at the site to perform field testing of concrete during plastic
placement of New Base Entry Road, Wallace Creek Bridge. Approximately 40 cubic yards of concrete
were supplied by ST Wooten and placed by N/R. Concrete testing, including slump, air content,
temperature, and molding of strength [cylinder](s) was performed in general accordance with relevant
ASTM standards and at the rates outlined in the project specifications. The test specimens moided

610 Spring Branch Road 4.:.;?# e
Dunn, NC 28334 /1
Phone 910-292-2085 Fax 910-292-2192 J
www.BuildingandEarth.com “ Reviewed 8y

Page 1of 9



Geotechnical Engineering Services
Construction Material
Comacmicsl, Enrvmemental, snd Matarmis Ergraert Civil Qual ty Control

BUILDING & EARTH

on this date will be picked up within 24-48 hours and placed in a controlled environment for final
curing. See attached field test report for further test details.

FOQ-1374 : Field Observations made on this date.

« StandBy For Information Only
FO-1375 : Field Observations made on this date.

« New Base Entry Road: Earthwork Observation For Information Only

* New Base Entry Road: Concrete Sample Pick Up For Information Only
Closing

The testing and observations identified above have been reviewed by our project manager. If
you have questions regarding this information, please do not hesitate to contact us.

Respectfully Submitted,
Building & Earth Sciences, LLP

Enclosures : CP-380, CP-381, CP-382, FO-1374, FO-1375

610 Spring Branch Road 14 A on
Dunn, NC 28334 ; ;
Phone 910-292-2085 Fax 910-292-2192

www.BuildingandEarth com Heviewed By
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BUILDING & EARTH

CP-380

Geotechnical, Environmental, and Materials Engineers

Placement Date: 03/16/2016

Field Technician: Chris Noell

Laboratory Control Number: 116635

Report of Concrete Field Placement - ASTM C31 @)

iNew Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Clear
Project Location: Camp Lejeune, NC Wind Conditions: Calm

Client: Dragados - USA Client's Rep: |Barry Harrby
Contractor: N/R Superintendent: | Matt Socha
Field Data Reported to: |Jose Soler
Design & Specification Data
Mix ID: Specified Strength {psi): | Specified Air Content (%): | Specified Slump (in): Temperature (F):
FDOTAV 3000 45-75 3-5 50-95
. B i Mix Type: 5td. -
Concrete Supplier: S & W Ready Mix Concrete Project Mix Design Target Unit Weight: N/R
Field 8 Placement Data

Structural Element: Fence Post Anchor

Method of Placement: Wheel Barrow

Method of Consolidation: none

Location of Placement: CLEO / FSG Fence Post East Side Of Building /
Concrete Batch Information:
Batch Arrival | Time Finish | Water Added [Water Auth Load Yardage| Cumulative
Load # | Truck# | Ticket # Time Time Discharge (gal) By {cy) Yardage (cy)
1+ 0734 460910 09:24 09:55 1120 = 2 2
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Air Content | Unit Weight Sampl
oad®1"en | en | gn) %) (pen Il | SR | Fr e Sample Location
ASTMC1064 | ASTMC064 | ASTMCl43 | ASTMCI73 ASTM C138 ASTM C31
* ° o . Fence Post Anchors
1 T1I°F J0°F 3.00 36 0.00 6 10-30 East Side Of Building

{1} - Tests perfonned using stated ASTM procedure unless otherwise noted in the comments section.

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth.com

FAA7—

Reviewed By

N
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BUILDING & EARTH

Geotechnical, Environmental, and Materisls Engineers

CP-380

Placement Date: 03/16/2016

Field Technician:
Labaratory Control Number: 116635

Report of Concrete Field Placement - ASTM C31 1)

Project Name:

Project Number:
Project Location:

New Base Entry Point and Road -

Dragados-USA
RD120382
Camp Lejeune, NC

Ambient Temperature; 50-70

Weather: Clear

Wind Conditions: Calm

Client: Dragados - USA Client's Rep: [Barry Harroy
Contractor: N/R Superintendent: |Matt Socha
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength {psi}: | Specified Air Content (%): | Specified Slump (in): Temperature (F):
FDOTAV 3000 45-75 3-5 50-95
L . Mix Type: Std. N —
Concrete Supplier: S & W Ready Mix Concrete Project Mix Design Target Unit Weight: N/R

Field & Placement Data

Structural Element:

Fence Post Anchor

Method of Placement; Wheel Barrow

Method of Consolidation: none

Location of Placement:

CLEO / FSG

Fence Post East Side Of Building /

* Indicated Non-Compliant Load

Load # | Truck #

Ticket #

Reason for Non-Compliance

1 0734 460910 | Air Content(3.6) is out ofMix Specification Range({4.5-7.5)
1 0734 460910 | Finish Time(11:20) is greater than 90 minutes after the Batch Time(9:24)
610 Spring Branch Road

Ounn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.Buildingand€arth com

A —

Reviewed By
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BUILDING & EARTH

Geotechnical, Environmental, and Materiah Engineers

CP-381

Placement Date: 03/16/2016
Field Technician:

Laboratory Control Number: 116638

Report of Concrete Field Placement - ASTM C31 )

Project Name:

New Base Entry Point and Road -

Dragados-USA

Ambient Temperature;

70-90

Project Number: RD120382 Weather:
Project Location: Camp Lejeune, NC Wind Conditions:
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength (psi): Specified Air Content (%): | Specified Slump (in): Temperature (F):
25214910
(NCDOT Class B) 2500 45-75 05-35 50-95

Concrete Supplier: ST Wooten

Mix Type: Curb

Target Unit Weight: N/R

Field & Placement Data

Structural Element;

Curb and Gutter

Method of Placement: Curb Machine

Method of Consclidation: Internal Vibrator

; X New Base Entry Road / —
Location of Placement: Curb and Gutter Ramps L and M / Traffic Triangles
Concrete Batch Information:
Batch Arrival | Time Finish | Water Added [Water Authorized| Load Yardage | Cumulative
Load # | Truck® | Ticket# | rime | Time | Discharge {gal) I By (cy) | Yardage (cy)
1 3114 14093386 1013 10:55 11:43 * 10 10
2 3051 14093388 11:58 12:26 13:28 - 10 20
Concrete Field Test Data:
Air Temp. [Mix Temp.| Slump Air Content | Unit Weight
Load # | ™ (upy ) (i) (%) (pch) | Samples Cast | Sample Sample Location
ASTMC1064 | ASTMC1064 | AsTMCI43 | AsTMET3 o ASTMC138 ASTM C31
] o ] Ramp L Traffic Tnangle
1 78°F 81°F 175 6.3 0.00 6 11:00 Curb and Gutter
2 81°F B3*F 1.00 58 0.00 0

[1) - Tests performed using stated ASTM procedure unless otherwise noted in the comments section.

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth.com

i

Reviewed By

il




Placement Date: 03/16/2016

el Sl CP-382 Field Technician: [foshua O'Neal |

Geotechnical, Environmental, and Materials Engineers Laboratory Control Number: 116639

Report of Concrete Field Placement - ASTM C31 ¢

New Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature:  70-30
Project Number: RD120382 Weather: Clear
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Client's Rep: [Matt Socha
Contractor: N/R Superintendent: |Barry Harbby
Field Data Reported to: |lose Soler
Design & Specification Data
Mix ID: Specified Strength (psi): Specified Air Content {%): | Specified Slump (in): Temperature (F):
25064931 (1) Class AA 4500 45-75 3-6 50-95
- Mix Type: Std. o —
Concrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R
Field & Placement Data

Method of Placement; Revolving Drum

Structural Element: Bridge Approach Slab — —
Method of Consolidation: Vibrating Screed

New Base Entry Road /

Location of Placement: Wallace Creek Bridge

Southbound Lane End Bent 1 / Approach Slab

Concrete Batch Information:

Ba Arri ol Load Ya
(o2 a1 | e ] | T A e Sk T e ek it Ao o otag ol
1 3114 14093391 13:53 14:20 14:37 - 10 10
2 3064 14093393 14:41 15:05 15:23 - 10 20
3 3050 14093394 1505 15:35 16:05 15 DUSA QC 10 30
4+ 3127 14093395 15:30 1557 16:30 - 0 30
5 3050 14093396 | 1733 18:.05 18:22 - 10 40

Concrete Field Test Data:

Air Temp. |Mix Te . Weigh
s | 5 e i ey oo G st o [saml | <t st
ASTM C1064 | ASTM C1064 ASTM C142 ASTM 173 1 ASTM C138 ASTM C31
WCB SBL EBL Appro
1 81°F B3°F 525 68 0.00 6 1425 Siab West £dge FOPS' g'; '
2 82°F 83°F 6.00 75 0.00 0
3 82°F 86°F 400 62 0.00 0
e BO°F 85°F 775 86 000 0
5 74°F 85° F 450 52 0.00 0

{1 - Tests performed using stated ASTM procedure unless otherwise noted in the comments section

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth.com

Mp—

Reviewed By
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BUILDI

NG & EARTH

Geotachnical, Environmentsl, and Materials Engineers

CP-382

Placement Date: 03/16/2016
Field Technician: Joshua O'Neal
Laboratory Control Number: 116639

Report of Concrete Field Placement - ASTM C31 (1

Project Name:

New Base Entry Point and Road -

Dragados-USA

Ambient Temperature: 70-90

Praject Number: RD120382 Weather; Clear
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Client's Rep: |Matt Socha
Contractor: N/R Superintendent: |Barry Harbby
Field Data Reported to: |lose Soler
Design & Specification Data
Mix ID: Specified Strength (psi); | Specified Air Content (%): | Specified Slump (in): Temperature (F):
25064931 (1) Class AA 4500 45-75 3-6 50 - 95
Concrete Supplier: ST Wooten Pr. :;l ;:tTrﬁ:;;: gn Target Unit Weight: N/R

Field & Placement Data

Structural Element:

Bridge Approach Slab

Method of Placement: Revolving Drum

Methad of Consolidation: Vibrating Screed

Location of Placement:

New Base Entry Road /
Wallace Creek Bridge

Southbound Lane End Bent 1 / Approach Slab

* Indicated Non-Compliant Load

Load # | Truck #

Ticket #

Reason for Non-Compliance

4 3137

14093395 | Air Content(B.6) is out ofMix Specification Range(4.5-7.5)

4 3127

14093395 | Slump(7.75) is out of Mix Specification Range(3-6)

610 Spring Branch Road
Dunn, NC 28334
Phone 910-292-2085 Fax

910-292-2192

www.BuildingandEarth.com

L e
M

Reviewed By
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Gostachaical Envruamamut, and Macoras Eegmasrs

Field Observations Report

New Base Entry Point and Road - Dragados-

Project Name: Project Number: RD1203382

USA
Client Name; Dragados - USA Placement#: FO-1374
Contractor: Dragados - USA Technician;
Monitoring: Standby

1: StandBy

Our representative was on site as requested by Matt Sochd, Quality Control Manager for Dragados USA for concrete testing. Concrete
testing was delayed due to the area was not ready for concrete placment. Our representative was on stand by on from 1130 hours to
1430 hours at which time our representative was relieved by full time technician Joshua Oneal.

610 Spring Branch Road /%/’4 f/ &
Dunn, NC 28334 f [
Phone 910-292-2085 Fax 910-292-2192 |
www.BuildingandEarth.com F Reviewed By
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Gostinital Exvronmenusl. ond Macarisds Drgaery

Field Observations Report

New Base Entry Point and Road - Dragados-

Project Name: USA Project Number: RD120382
Client Name: Dragados - USA Placement#: FO-1375
Contractor: Dragados - USA Technician:
Monitoring: Full Time

1: New Base Entry Road: Earthwork Observation

On this date a Building and Earth representative had been on site as requested to monitor earthwark activities in preparation for
density testing. On this date Triangle Grading had been on hauling material from borrow pit 4 and placing in the New Base Entry Road
Areza 2 North and Southbound Lanes. Placed material was witnessed by our representative as excessively moist. It was noted by
our representative that excessive moisture content was leading lo instability across the majority of the area. Triangle representatives
elected to discontinue placing fill material in this area until already placed soil has dried.

These observation were reported to [Jose Solef, Dragados QC.

2: New Base Entry Road: Concrete Sample Pick Up

Qur representative obtained concrete test samples molded on 3/15/2016 from the site, transported the specimens to our laboratory,
and placed them in a controlled curing environment, Qur representative retrieved a total of 6 concrete cylinders from 1 set. Strength
testing will be performed on the test samples at various curing ages as directed in the project specifications.

610 Spring Branch Road "fff ¢
Dunn, NC 28334 &
Phone 910-292-2085 Fax 910-292-2192

www.Buildingandtarth.com v Reviewed By
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Placement Date: 02/17/2016

Field Technician: Chris Noell

CP-369
Set#1

BUILDING & EARTH

Geotechnical, Environmental, and Materials Engineers Laboratory Control Number: 116457

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Clear
Project Location: Camp Lejeune, NC Wind Conditions: Breezy
Client: Dragados - USA Client's Rep: | Matt Socha
Contractor: N/R Superintendent; | Barry Harbby
Field Data Reported to: [Jose Soler
Design & Specification Data
Mix 1D: Specified Strength (psi): | Specified Air Content (%): | Specified Slump (in): Temperature (F):
25064935 (1) NCDOT _ _
Class AA 78M 4500 45-75 3-6 50 - 95
—_ Mix Type: Std. ’ , -
Concrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R

Field & Placement Data

Methaod of Placement: Conveyor Belt

Structural Element: Wallace Creek Bridge Deck

Method of Consolidation: Internal Vibrator

New Base Entry Road /

Location of Placement: Wallace Creek Bridge

Span S and R / Bridge Deck

Concrete Batch Information::

Date Received in Lab: 02/18/2016

me Finish | Water Added [Water A d e| Cumulative
Load #/| ATeuck 41| \Ticket # %at“x‘:: m' gischarge (gal) rw :;horized == (:;;dag Yardage (cy)
1 3071 14092952 10:33 11:10 11:34 - 10 10
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slum Ailr Content | Unit Weight
Load # =™ e O | iy %) (pehy | Samples Cast samels Sarrwle Location
ASTM C1064 | ASTMCl084 | AsTmviciaa | astMc173 ASTM C138 ASTM C31
1 32°F 61" F 4.50 65 0.00 10 11:20 Exp Joint EB2 to 20" North
Concrete Compressive Strength - ASTM €39 -
Sample est
Sample ﬂ’ Test Date |Sample Age Dii:t:.nnﬁil 5 Arepa ll\.ﬁoaa,:}';:::)' Strength P ';: 2t Tested By Tﬁi:g
(in) {in sq) {psi) —
119865 |02/18/2016 1d 400 1257 21025 1670 4 M Jacksonville
116866 |02/19/2016 2d 400 12,57 33295 2650 1 M Jacksonville
119867 [02/22/2016 5d 400 1257 46990 3740 1 M Jacksonville
119868 |02/24/2016 7d 401 12.63 53460 4230 1 M Jacksonville
119869 |02/24/2016 7d 401 12.63 54360 4300 1 M Jacksonville
119870 |03/02/2016 14d 400 1257 61880 4920 1 ™M Jacksonville
119871 |03/16/2016 28d 401 1263 74610 5910 1 ™M Jacksonville
119872 |03/16/2016 28d 401 1263 71470 5660 1 M Jacksonville
119873 |03/16/2016 28d 4,01 12.63 70845 5610 1 M Jacksonvilie
115874 DISCARDED

These tast rasuits apply only to the specific samples tested and may not be indicative of the entire concrete placement.
Reports may nat be repoduced except in full, without the whtten permission of Buitding 8 Earth Sciences

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth.com

Ot

Page 1 of

Gl



CONTRACTOR PRODUCTION REPORT DATE

\VCT 09-033 (ATTACH ADDITIONAL SHEETS IF NECESSARY) Wadnesday March 16, 2018
JCONTRACT NO TITLE AND LOCATION REPORT NO:
|N40085-12-C-7714 |Camp Lejeuns Base Entry Point and Road 1,272

CONTRACTOR Rain Gauge 24 hr Data, 0.00 inches SUPERINTENDENT QS MANAGER

Dragados USA Barry Harbby Matthew Sceha

AM WEATHER PM WEATHER MAX TEMP MIN TEMP

Clear Claar 84 | S5

WORK PERFORMED TODAY
WORK LOCATION AND DESCRIPTION EMPLOYER NUIEER TRADE NUMBER

Activity No.

BPO1590  |Area 4 Erasion maintenance Dragados USA 5 Operationy/General Labor 51
IaPos'.roo WCB: approach slab, form, pour Dragados USA 4 Ogperationy/General Labor 18
|BPos7ao  [wCB: Form curd Dragados USA 3 Operationa/Ganeral Labor 18
|ePo4250  [HB arep for pour Dragados USA 3 Operations/Ganeral Labor 165
|BP04160 ::csdr;:rrl:-ﬁ NB Dack: cisansd and claared deck of dust, dirt Orogados USA 2 Operatons/General Labor 18
|EP0451U :;T:IQ:S SB Diephrams: continued instal of formwork, ties, Dragados USA R Operatona/Ganerdt Lacor 0
IBPI:IS?DU g.c: ﬁiamm §8: started cleaning off WCE NB deck, Dragados USA 2 Operations/General Labor 135
Iapmszo r:ssmta—a S8 Deck: startod install of 4 bukhoads ther |0 sa . Operstions/Genersl Labor "
[BP01220  |Area 2: gathered info and staked control boxes for signal light | Oragados USA 1 Surveyor 3
|BPM510 :'Bniun A S6: marked new 10p of dack elevatons & recorded fr e . Surveyor ,
{eP02930  [Area 5: staked MFT #3 jOragados USA 1 |Surveyor 1
|ePo3180  [Area 5: markad centartine BER Dragados LISA 1 Surveyor 3
|eros700 | WCB- approach slab, form. pour Consolidated Staffing [ Cperations/Ganerai Labar 40
[eros730 JWCB: Form curb Consalidated Staffing 3 OperationsiSeneral Labor 22
|er0azs0  [HE: prep for pour Consalidated Staffing ) OpsmtionsGenaral Labor 22
IBPO-HSO :l;sd::nn:a NB Dack: cleaned and cleared deck of dust, dirt Consoldated Staffing A o iona/Ganeral Labor 195
|Bmsm :':d?a::: SB Diaphrams. continued install of formwork, e, |on oy atad Staffing 3 |operatonsGeneral Labor 0
|aposroo ::Eﬂiar:bmm 58: started cloaning off WCB NB deck. |0 500510ated Statfing 1 |operations/Genaral Labor 105
IBPMSZD ::ﬁ:ag;&-a SB Deck. startad install of 4' butkheads eithar Consolidatet Staffing 3 Operaliona/General Labor ns
|6rPo3180  |Arsa 5: spoi cf for BER NB, stake MPT 3 Consolidated Staffing 1 Surveyor 8
|8P01220  JArea 2 stake location of metal poles and control boxss Consclidatad Staffing 1 Surveyor 2
|erPooaan  [Area m-'iamp T siake EP for Ramp T to HB Canschdaled Staffing 1 Suruayor 3

|Fiz work A-1 Pavement Markings Pavement Striping
No wark Advanca Concrata Concrate
No work Al Crane Crane Assembly
[WNo work Applind Foundation Testng PDA Tasting
Na wark B&r insulation
I:annm it Deasign Building
NO work Blatiwaler [+] Eisctricians High violtage 0
No work Blackwatar 0 |Electnuanl Tt [1]
NO work Blount Sanford o] SlipformuBamier Walls ¢}
Na wark Br Pi 0 Plumbing 0
[CLED: Concrets testing Buikding & Eann 1 QC Testing 25
WCB: Concrete testing Building & Earth 2 QC Testing a
Area 3- Concrala testing Buiiding & Earth 1 QC Testing 45
Area 2 Earthwork observation Buildry & Earth 1 QC Testing 25
No work Carolina Paint 0 Painter [1]
No work [[==] 0 Utilitias (wates/sewsr) 0
No work Charies Hughes Const. [1] [1]
No wark Clark Pavamant Marking 3] 2]
Mo work Coasta! G mal [} [}
BPO2430  |VC paneis on cancpy roof Curtis Construction
No work Curtis Construction
NG work Detta Contracting. Inc
No work Chixia Dozer 0 0
BPQ4150 |HE Span AA B 58 D 7. Read Sieel 3 14
BPOS&70  |WCB: approach at WC DT Read Steel 4 24
Mo wark Eco Express 1] 0
N work Elite 1] Utilities {water/sewer) 1]
|8F02460  [VC caulkng and installing screans Emast Glass 4 Glass\Window installation 8
No work Geoquip 0 Crane Assambly 0
No work Gmean State Power 0 Solar Armays 0

BP02420  [VC: install frammg for soffit at gatshousa Group Il Managament 2 Design Building 17.5

BF02200 |CLED: Wash wood at Veficis Storage bays Group 11l M 1 Design Buikiing 5

BP02200  |CLEQ Paint and staing at gabie ond of Admin Blog Hanover Coatings 3 Painter 25
1 No wark Hardscapes Construction 0 MSE wall ilers 0




I_Nn work Harry §. Cummings, Inc. 0 Design Building [
No work Hatcher Construction '] Plumnbing 0
INo work Hawiey's Welding Waelding []
BPO2200  |CLEQ: pour concrats for post at fance Hercules Fence 3 Fence Installers 21
No work Industrial Concrete. inc. 1] Concrets []
BPO1SS0  |Area 4 3 trucks defivered 72 roks of 30 to bridge slapa L’rﬂm;‘:"‘“ = 4 |Lancscaping 28
No work MK Deveiopars [+] [i]
[orozeso [L5 neend fu":'“; oy and CATV in VIsitora | ¢ vatas Elactric Svcs 2 20
No work JT_Yaies Electnc Sves 0 0
No work LJ Construction [1] +]
No work Labor Ready Q Dosign Building 0
[ePt22a0 |VC Generai iabor, pipework Lee Mechanical 2 |Mechanical & Etecirical 145
BP02240 |VC General labor, Ductwork Leet Mechanical 1 1.25
= No work Martin-Pinaro 0 0
o e {ionararu VK B 5 5
No work Matai Crafters 0 0
N work IE 0 [
No work _ Midsouth Rau Road Srvc 0 0
Aroa 3. poured approx 287 of 247 curb wf 20 yards and sat .
[ePo1280  [125 o 34 curt e y Morton Trucking 5 525
No work Merton Trnscking 0 Paving/concrats work 0
No work Morton Trucking 4] Paving/concraie work [1]
No work Niguascapes ) Landscaping [1]
NG work Cnslow Paving & Grading Paving 4]
No work Paeriass Communications Elecirical []
[No werk GQuantum insalation Insutation [0
No work R Bonng Bonng
No work Rush Foundation
[No werk 505 Floonng Fiooring instaliers
[No wark Seashars Builders [] Building Structure
INO work Simplax [] Electnical
NO work Strongarm Weiding 1]
BPO1480 |Area 4 Instatiec concrete bases and pipe at mmp K T40 Solutions 7 58
NO work TAC [§] [{]
BPD1G40 |Ama 4/Pit 4 castad Rl sand & loaded 98 loads Tnangle 2 20
BFO1E90  |Area 4 completed grading shoulder S80rx14 Trangle 5 30
BPO30Z0 |Asea 2 apread fill sand on to north and southbound lane Tnangie 2 20
Extra Work |MPT 3 rough graded MPT, repaired pipe #1126 Trangle 7 28
BPO1400  |Arsa 4 dnfied hoias for anchors STR#104-105 Tnangie 2 12
BPO1940 |Area 4/Pit 4 casted fill sand & loaded S8 loads Tnangla [ 545
No work Truglina [1] [1]
Ng work Truss Link 0 [1]
N work VG Lightning Py 0 0
No wark W & W Ceailing o] 0
|eP02200  |CLEQ: Tilework - rework ‘Walking Floonng 2 Floorng Inatalers 14
No work Yio-Eta 0 Buiding Structure [*]
Ne work [Yio-Ela a Building Structure 0
WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON 208 BITE
JOB (1 YES attach covy o e mewtrg mrses| [ YEs[ZIND  friis oare, wex cont sneers ar7 75
SAFETY WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? OJves @no
(% YE 4 aftach copy of completed (ISHA raport} CUMULATIVE TOTAL OF WORHK
WAS CRANEMANLIFT/TRENCHING/SCAFFOLIVHY ELECHIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 578038 30
(M YES attach staterne or checkhst showng smoecton parformed | 2 ves Jwo TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIALMWASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 57991605
(11 YES. smach descrpmon of rxade s proprmad achion |
O yes [Ano
Schedule | LIST SAFETY ACTIONS TAKEN TODAY/SAEETY INSPECTIONS CONDUGTED E SAFETY REQUIREMENTS
Actnty No. HAVE BEEN MET

07'00 - Site Inspection w/ BETYHATEY: Teams seting up. Major items Pour of approach slab WCB: Holcomb Bnidge (Prep for pour). Guardrad greas 334 (Retum
Tor this crew), Soil. Sod, Bidwell sel-up, Pole base install, Rebar install a1 ongoing as well as Visitor Canter and CLED.

0930 - Satety/SHEMS C M

@: AHA

operatcrs on probation (30 days)
11 45 - Sila Inspection — Tempers weare short with Rebar Team. Verbal wamings covenng appropriate site behavior discussed. Tom Keyes and SJG led
discussions.

14,30 - Site Inzpaction — Nails nead lo ba bant not just backed out.
18,00 - Site Closed Out. (Year to Date: No Incidents 0 RIR; Project Stant to date O LTI}

d for Deck at Holcomb Bridge: safety coverage for next 3 weeks including night work. Note: 2 additional

Submittal #

["MATERIAL RECEIVED TODAY TO BE INCORPORATED IN .
Descniption of Equipmeni/Material Received

Class B Vib Concrats - ST Wootan - Morton's Trucking - 20 Cubic Yards - Area 3 Rampa L & M Curb and Gutier

Class AA Cold Weather - ST Wooten - 42 Cubwe Yards - WCB SB EB1 Approach Slab

Dragados USNEarry Harbby| Wednesday March 18, 2016

CONTRACTOR/SUPERINTENDENT

DATE

COMBINED FORM 01450-1 (9/58)

SHEET 2 OQF 4




CONTRACTOR PRODUCTION REPORT

DATE
{CONTINUATION SHEET) Wednesday March 18, 2018
CONTRACT NO TITLE AND LOCATION REPORT NO
N40085-12-C-TT14 Camp Lejeuna Base Entry Point and Road 1,272

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER

Schadule Owner Descnption of Construction Equipment Used Today {incl Maka and Modal) Hours Used
Activity No,

Not used AR Crans Dragados Rental: Manitowoc 889 Crane 0
|BPO5700 Al Crang Dragados Rental: CAT Telshandiar TLS43C 4
|BPO5730 All Crane Dragados Renlial: CAT Talehandier TL43C ]
|BP04250 All Crane Dragados Rantal: CAT Talshandier TL943C [ |
|BPD4180 All Crana Dragados Rental: CAT Telehandler TL943C 8]
INot used All Crane Dragados Rentat. CAT Loader 930K o]
INot used All Crans Dragados Rentat: CAT Loader 930K
Inot used Dragadh Roller Compacior
|8P04180 All Crana 5-45 Aerial Lift
| EIa All Crana §-45 Asrial Lift
[BPo4510 All Crana 5-60 Aerial Lift
|Not used All Crana 5-80 Aerial Lift
|BP04510 All Crane §-80 Aerial Lift
InNot used All Crane Aerial Lift
[Not used Dragadas Plate Tamp
INot used Dragados Dozer
I8P01580  [Dragades Skid Steer

Not used Dragados Siid Steer

Not used All Crane Dragados Rental: Grove RT2100 100 Ton Crane
|BP0O4180 All Crane Dragados Rental: HSL-138 Link Belt B0 Ten

Nat used All Crana Dragados Rental: HSL-128 Link Belt BO Ton

Not usad All Crana Dragados Rental: 889

Not usad All Crana Dragados Rental: 969

Nat usad Alt Crana Dragadas Rental: 85 Ton Link Belt Crane
INat usad All Crane Dragados Rentat: Link Beit RTC-B08S 85 Ton
ot used Alt Crana Dragados Rental: Link Belt RTC-8085 85 Ton

Nol used Oragados Nikon Total Statian

Not used Oragados Nikon Tatal Station

Nol used Oragados Nikon Tatal Station

Mot used Dragados leon Total Station

Not used Dragados Nikon Total Station

Not used Dragados Auto Leval

Not usad Dragad Auto Level

Dragadas Auto Level
Cragados Topcon GPS Hypertiter
Dragados Topeon GPS Hyperiite
Dragados Topeon GPS Hyperiite
Dragados Topcon GPS Hyperlite
Dragatios Topcon AZ Lavel
Dragados Topcon ATB4

80Quip Dragades Rental: 7260 Crana
Gregory Povle Dragades Rental: 950-H Loader
Gregory Poole 3 Rental: 340 Mini Excavator
Gregory Poole dos Rental. 304 Mini Excavator
Gregory Poole dos Rental: 340 Mini Excavator
Gregory Poole dos Rental: 320L Excavator
Gragory Poole dos Rental: 3200 Excavator

United Rentals

dos Rental. Straw blower (used by Jackson's lawn)

Advance Concrete |Quickie Saw Hasgavama
B&E Nuclear Gauge 31717
B&H Aanal Lift

Blount Sanford___[B511 Machins Miler
cocl 308 Komatsa E-198
coC) 160 Vaivo Loader

cocl EO78 Komalsu Tracknoa
CDCI 312 Cat Skid Steer
CDCI Taukichi Excavalor
CDCI E-271 Front End Loader
CDC{ £293 CAT D& Dozer
Chartes Hughes  |Skad Steer

Chartes Hughes  |Mini Excavator

Clark Pavement | Stnper

Clark P, it Eradcator

Coastal Geothermal [DR 120 Drd Rig

Coastal Gaothermal |OR 120 Onll Rig

Coastal Geothermat [Case S80L

Coastal Geothermal LJCB 506-C Fork Lit

Coastal Gecthermal |Geo Loop S0/500 grout piant

Coastal Geothernal [Cat Mini X

Curtis Construction |Lul Forki
Curlis Construction | Ganie BT
Curtis Construction [JLG 60" Maniift
Curtis Construction [Sky Jack
Curtis Construction |Pane! & Soifil machine
Curtis Construction |Dump truck
Delta Contracting  |Vvirgen W220 Mil
Delta Contracting |intemational Water Truck
Delta Contractin Chevrolet 3500 Truck
|Owie Dozer [Backnos / Loader
Eite Komatsu 270
Group Il Aarial Lift JLG 6008
mup Il JLG 20MLY
roup Il New Holland Skid Staer LXB885
GW Cantrei Roller Compactor
Hardscapes :xcavator DS/DX140
Hardscapes 34" Drum Rollar
Hardscapes Skid Steer

A3
aaaoooooooocnanohaaaccnaoooonnnnooooaeeoouaoooooomt_a--ooooaaaaaaaaeameanonnmona [=] [=]




Industrial Concrete |Kabota mink-ax 0
Jackson Lawn Straw Blower 0
Jackscn Lawn Hyd d 0
Jackson Lawn Water Truck 0
Jackson Lawn New Holland Bobcat 7|
Jackson Lawn Mini Excavator 0
Jackson Lawn Lawn Mower 0
Jackson Lawn Magnym Sod Machina 7|
JT Yates Scissor Lifl/SiyJack 0
JT_Yates Aerial Lift (Neff) ¥2074017 0
Kelly Plumbing Mini Excavator 0
Kelly Plumbing Plate Tamp 0
Kelly Plumibing Bobcat E32 0
Leo Mechanical Maniift x 2 0
Martin-Pirgro ‘Welding Machine GX300 0
Manard 218 100 ton Link Ball Q0
Menard Komatsu Excavator 360 1]
Menard John Deere front end loader 1]
Menard Ingarsoll-Rand 750 0
|Menard MQPgwer 400 Genaralor [l
|Menard 25W Generator 0|
|Menard Waider 0
|Menard Manlift [
Morton Trucking Powsr Curber 5700-C 0
Onslow Grading 120 CAT Grader 0
Onsiow Grading CAT Roller 0
Onsiow Grading CAT Roller 0
Onsiow Grading Muotor Grader CAT DH 540 0
Onsiow Grading Dyna Pac Roller of
QOnsiow Grading CAT 1000 Paver J8103 of
Onslow Grading CAT Paver 800-D JB-105 of
Onslow Grading  |CAT Paver JB 107 of
Onslow Grading CAT Paver 1|
Onslow Grading Hypac 768C Roller o
Onslow Grading  |Hypac Roller JB 205 o
Onsiow Grading CAT Backhoa JB 508 o]
Onslow g |CAT Backhoe of
QOnsiow g CAT Backhoe [ |
Onstow Grading | Sakal Roller 0f
Onsiow Grading | Sakal Roller Of
Onslow Grading _|Bomag Rofler D
Onslow Grading | Blomap Roder 0
Onslow Grading __|Laymors BHC Broom 0
On: Grading CAT 224D Roller 0]
rading Broom Tractar 0
rading | Broom Tractor 0
Onsiow Grading Vvater Truck F790 0
Onsiow Grading Transfer Buggy [#]
Onslow Grading Vibratory Soil Compaciors 0
Rush Masonry Aixer [}
Rush Masonry Saw 0
Rush Masonry 344 Lull #6 0
onift 8035 [1]
Nalional Crang 800D 0
Waiding Machine [+]
Seashore Agral Lift 0
T&D Solutions |Backhoa #7408 0
1BP01480 T&D Solutions Backhoe #7150 12
|BPD1480 T&D Solutions Truck #885 12
Not usad T&D Sol Truck #274 0
Not used T&D Sol Truck #8588 Q
ot used T&D Solutons Truck #2137 0
[Nol used T&D Sotutions Truck # 9246 Ly
INot used T&D Sol Truck # 9257 Q
|Not used T&D Sal Ling Truck #2285 [0
|BPO1480 T&D Sol Line Truck #2283 12
Not used T&D Sclutions Ling Truck #2153 D)
Not used T&D Sclutions Trencher #7167 0
Not used Triangle 1811 Roiter 0
|Not used Triangie 1811 Roller 0
Mot used Triangie 1085 Roller 0
lNot used Tnangie 1281 Rollar 0
BPOG20 Tnangle 1518 Roter 9.5
Not usad Triangle 1519 Roller [1]
INot used Trangle 1593 Roller [1]
Notused | Tnangle [578 Oynapac Roler 0
Not used Triangle 1609 Roller Ingersch [+]
Not used Triangle 813 Trackhog [3]
Nol used Triargle 1029 JD Tractor 0
Not used Telangle 1028 JD Tractor [1]
Not used Triangle 721 Tractee 0
Mot used Triangle 1026 Tractor 0
Not used Triangla 1564 Pan 0
Not used Triangla 4650 JO with tillar 0
Not used Triangl 3400 JD with drag 0
Triangle Sakai Rollar of
Trangie 345 Backhoa o]
Triangle 431 Backhoe [
Triangle 1593 Excavator of
Triangle 813 Excavator 9.5]
Trangla 1085 Excavator O
Triangle 1223 Excavator 0
Trangle 1417 Excavator 0
Tnangle 1182 Excavator 0
Tnangle 1362 Excavator 0




BP01840 Triangle 1848 E 85
INot uaed Triangle 1552 E> t 0
INot used Triangle 1552 Excavator

BP01890 Trangle 1430 Excavator 8.

Not usad Triangie 1410 Excavator

Mot used Triangla 1142 Excavator

Nol used Triangla Long Reach Excavator

Mol usad Triangle Takauchl T8 138

Not usad Trangle 1014 644. JD Excavator 1]

Not usad Triangle 300LC Excavator [1]

Not usad Triang 1564 Scrapar [1]

Not used Triangle 1417 .!Q 270 0

Not usad Triangle CAT 320E [1]

Not usad Triangle 300 Komatsu 0
|Not used Triangia 960 JD 4]
Inot used Triangla 9629 CAT Loader 0

Not used Triangle B350 Bell Havler ]

Not used Triangle 1029 JD Loader 0

Notused  |Tnangle VWigenar 1569 0

Not used Triangle 1320 862 JO 0
[BPO1830 Triangle 1074 Loader -]

Not usaed Triangle 1968 Loadar [

Nat used Tnangle 1076 Loadar 0

Not used Tnangie 1076 Loader 0

Notused _|Triangle 1431 Loader 0

Not usad Tnangle 1273 Loader 0

Notused |Triangla 1273 Loader 0
ot used Triangia 955 Loader 0

Mol used Triangle L-150 Volvo Loader (B55) 0

Not usad Triangla 930 CAT Loader 1026 0

Not used Triangle CAT Rubber Tire []

Not usad Triangle 158 Rock Box []

Not usad Triangle 158 Dozer 0

Not usad Tnangle 1504 Dozer 0

Not used Triangle 896 Dozer [1]

Notused  [Trangle 966 Dozer 0

Not used Tnangie 257 Dozer [1]

Not used Trangia 1302 Dozer [1]

BPO3020 Trangla 1857 Dozer 85
ol used Triangla 1857 Dozer [}
INot used | Tnangle 364 Grader 0f

BPO1630 Triangla Molor Grader 1011 [

Not used Tnangle |Motor Grader 1011 [V}

Not used Tnangle TS 31 Terex Off Road [+

Not used Triangle TS 34 Terex Off Road 0

Not used Triangie 7106 Terex [5]

Mot used Triangle Skid Steer 1577 0

Not used Tnangia 8200 JD Disk 0

Mot used Triangle Waler Truck 3422 0

Nol used Triangls Water Truck 15583 0

Nol used Triangle Water Tank of

N Trueline [Bacxnes 0

N Tiugling |Waidar 0

N Truss Link {Man Boom [l

Truss Link Siasadift 0
Truss Lk Forklift 0
Yio-Eta Gonue Lift 222972 0
Yio-Eta Agnal Lift 0




DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

DAILY WORK SITE SAFETY INSPECTION

SUPERINTENDENTS: Barry Harbby & Tom Reyes, Superintendents

SPECIFIC AREA(S) INSPECTED: Entire Site

INSTRUCTIONS: Performed daily by Dragados USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members, and posted. SDS Sheets oblained and available
Daily Risk Assessment communicated, understood and signed by workers? Quality Control Been Notified of operation

All required permits obtained X Area Walked Through / Inspected
Competent Person List {can be on AHA pment Present

=
>

NA

Y
Hardhat bills forward =
Safety glasses (]
Leather Work Boot & ]
00%: Fal) Protection Required at six lect or greater
Guardrail system checked
Bridge Pans Secured
Crange fancing up {wh
and Scaffolding

Ladder tied off (=] Ladder extended three feet
P9 | Scaffold inspected Sections properly pinned
B | Ladder access for scaffold Handrail in place
ing
Trash cans in work area
Access maintained
One-eye per hook

Saflety latch on hook checked
Knowledge of crane signals

Reflective Vesis
Gloves
Hearing Protection

Face shields
Welding hood and gloves
Buming goggles

'IZHZI!-:

X

B
=

J

Hamess and lanyards checked
Bridge Guardrail
Netting checked

Herizontal lifeline checked
Wall openings guarded

HiRE
00

e

]
=%
a
2]
i
0] |

‘A" Frama ladders in opan posilion
Components not damaged
Planking/Floor secured

Eliﬂ Ox

FEHEE

[
Q00
=

o
=
(L]
o
x
(1]
(1]

Material stacked
[ | Cords and hoses off fioor
Haisting and Rigging Equipment
Daily crane inspection

Qualified rigger named
Slings/chokers inspected

Debris removed
Fire Extinguisher

(i D‘EIEI EIEIID ()

Sling/chokers siored
Cranes Nagged off
Lift zone designated

o
oo

T
m
0
=
©
=2
=S

Operator License
Seatbelis used
Backup alarms working

Equipment Manual
Workers trained
Spotters used when needed

Daily Equipment Inspection
Blind Spots to those around
Eye Contact Being Made

-

fxe snn aa men meR RRR

I!D[:]g OO0
XK

i

X!

5

Excavations

| O | 0O | B | Competent person named B | Shore / shisid /sicpe / banch proper C1 [ D | B | Excavation checked daily
'O O [ B [ Properaccessiagrass B | Spoil pile 2' from edge 0 | O] B | Workers trained
Temporary Barricades

ﬂﬂﬂ Proper tape used (Red-Danger, Eﬂﬂ All sides of work area EE“ Barricade removed or
Yellow-Caution’ barricaded disposed of proper!

Electrical

O

Cords checked for damage &= a a g:rg:ntinspection oo o) B0 O | GFCI working

Generator Grounded = [m] 1 | Bulbs Caged for Temp lighting

@ | O | O | sitfendng checked 8 | O | O | spiikitreadiy available Rlo|lo :’ra;'sc""‘ pian posted in work
Estimated hazardous material Fueling area meets
] CE| I CTi cAny SRS ocpir oty - generated today R|O|O Dragados/FD requirements

Any Environmental Concems?

07:00 - Site Inspection w/ Barry Harbby: Teams setting up. Major items Pour of approach slab WCB;
Holcomb Bridge (Prep for pour). Guardrail areas 3&4 (Return for this crew), Soil, Sod, Bidwell
set-up, Pole base install, Rebar install all ongoing as well as Visitor Center and CLEO.

09:30 — Safety/SHEMS Comittee Meeting: AHA reviewed for Deck at Holcomb Bridge; safety coverage

for next 3 weeks including night work. Note: 2 additional operators on probation (30 days)

11:45 - Site Inspection — Tempers were short with Rebar Team. Verbal warnings covering appropriate site

behavior discussed. and SJG led discussions.

14:30 - Site Inspection — Nails need to be bent not just backed out.

18:00 — Site Closed Out. (Year to Date: No Incidents 0 RIR; Project Start to date 0 LTI.

INSPECTION(s) PERFORMED BY:

Steven Gladstong, CSP, CIH SSHO 16 March 2016
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DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

~.WORK SITE SAFETY INSPECTION _

SUPERVISOR/FOREMAN: | Abraham Elvira |
SPECIFIC AREA(S) INSPECTED: Site-Wide

INSTRUCTIONS: Performed daily by subcontractor superintendentforeman of work area respansible for. Daily Wark Site Safety Inspections will
be maintained at subcontractor project location and available for inspection by The Dragadas USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicable

SDS Sheels obtained and available
Quality Control Been Notified of operation
Area Walked Through / Inspected

quipment Present

Y

AHA reviewed and signed by all members, and posted. X
Daily Risk Assessment communicated, understood and signed by workers? | X
X

X

All gulred permils obtained

N
]
]
(]

Hardhat bills forward Reflective Vests Face shields
Safety glasses Gloves Welding hood and gloves
Leatherwork Boot Hearing Protection Burning goggles

Guardrail system checked Harness and lanyards checked Horizontal lifeline checked

Fioor Openings covered Roof Opening guarded Wall openings guarded
Biue fencing Netting checked

Stepladders in open position

Components not damaged
Planking secured

Debyris removed

Daily crane inspeaction Ona-gye per hook Sling/chokers stored
Qualified rigger named Safety latch on hook checked Cranes flagged off
Slings/chokers inspected g C Lift zone designated

Operator License Equipment Manual
Seathelts used Workers trained
Backup alarms wotking Spotters used when needed

Competent person named Shore I shield /siops / bench proper Excavation checked daily
Proper access/egress Spoil pile 2' from edge Workers trained
Excavation Permits/Locates Pot-holing Performed Verification of 10'd Utilities
Temporary Barricades
T e e —— ——
Yellow-Caution barricaded disposed of proper

Electrical

EE“ Cords checked for damage EE“ Current inspection color on EE“ GFCI working
cords

Environmental
x | O | B | sutfencng checked X

O | O | spil kit readily available x |O| O Ia-l;za-s(:om i ey

Estimated hazardous material Fueling area meets
O | x | O [ Any spills occur today? generated today x |01 0 Dragados/FD requirements

Ani Environmental Concerns?

INSPECTION PERFORMED BY:

[ Abraham Elvira Foreman 3-/¢-/¢
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DRAGADOS U5A

Camp Lejaune Baszs Entry Point and Road

ILPENTENDENT'S MAME

WPECIFIC AREA(S) INSPECTED - o

NSTRUCTOMNS  Sor-rec 1aiy o' 5.CCSrU3Esr sucerriarcent orarar -f wOr( 323 BSSORSDE Tr  sRiv Arord 3@ 3aren TSCeCETs o
= —airrEired 3T sLCCCMTICCr SMIes Ccarer 3rc Availace Tr FSoesTer Iy —-a Tragaces .S —eair arc 3afer, CecarTent
Y=Ya25, N= Mo, NA=NOt appiicable

':l::u arg
. -_- | Reflactive Vasts
all Protecticn (1oos ¢

s ) Guardrail sysem sheckad = il : Hamess and anyanss checked 1 ] ] | Horzontal Hefine shecked
. = Lk ﬁmraoenm:cvered E Reof Dcening Juarde ‘Nall scenings

0 O Y Sweknomuw _____J -Il“-

adders and Scaffoiding

4-_‘-, Lacder tied Sff _,i-u 1 acder axtended Hrze f=et ] 1 L= Stegiaddersin Jo8n sosiicn
i =~ Scaifoid nsoected and agge = Seciers sropedy oned = ’ = Comeecnems ot dEmacec
i ] A=~ Planicng secured

] id _Bgdder 2ccess for scaffold ; | 0 alace i
louscheeping

Scil <t ~2aciv natatie N el
[ — — 3 - Ssimated \araricus Taeral — -1 Fugfing 3rma Tesls
1 2 T Ay swils scour maaw? : - Z./ O ,a g FD 2 o

Any Envirsnmentzi Comcems? | . |_

\\\r_e_\k | \J\w\‘ A |
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CampP LEJEUNE BASE ENTRY POINT AND ROAD

DRAGADOS USA

1

SUBCONTRACTOR:

SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontractor supenntendentforeman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be turmed in by 9 am the following day to Dragados USA.

Y=Yes, N= No, NA=Not applicable

Y N | NA : \
[m] [m] AMA reviewed and signed by all members, and posted. * SDS Sheels obtained and availabie
Daily Risk Assessment communicated, understood and signed by workers? Quality Control Been Notified of operation
All required permits’obtained Area Walked Through ! inspected
Competent Person List {can be on AHA Necessary Tools and Equipment Present
Y N | NA Y N NA Y N .
[m] [m] L] | Hardhat pills forward [m] [m] O] | Reflective Vests I | O | O | Faceshields
(m] Safety glasses Gloves Welding hood 2nd gloves
O | O | O | Leatherwork Baot [ ] O |~ O [ Hearing Protection 0 1 0§ O | Bumin les
Prote O GO Pro =
[m] [m] O | Guardrail system checked [ [} 01| Harmess and lanyards checked 0O i O | O | Horizontal lifeline checked
(] Fioor Openings covered Roof Opening guarded [m] Wall openings guarded
| O O | Blue fencing u O Neiting checked
dage c O . O] Q
0] | OO | [ ! Laddertied off 0 | [3 | O | Ladderextended three feet 0O | 0O | O | Stepladders in open positicn
[ | Scaffoid inspected and tagged 0 Sactions properly pinned Components not damagad
[m] [m] O | Ladder access for scaffold [m] CJ 1 | Handrall in place O | 0 | O [ Panking secured
O e eep ]
[m] [m] 0 ! Material stacked orderly 0 ] Trash cans in work area O [ 0O | OO | Debrs removed
Cords and hoses off floor Access maintained ]
O 0 d Riqging quipme
[m] ] | Daily crane inspection [m] [m] [0 | One-eye per hook | 31 8 [ Sling/chokers stored
[m] ] O | Qualified ngger named [m] (] | Safety latch on hook checked Cranes flagged off
[m] ] 1 | Slingsichokers ins [m] [m] ] | Knowledge of crane signals Ol Lift zone designated
GDHe Q P
[ ] ] 1 Operator License [m] ] 0 | Equipment Manual O | O | O ! Daily Equipment Inspection
01 0 Seatbelts used (m] [m] Workers trained Blind Spots to those around
Backup alarms workin: 8] [m] Spotters used when needed Eye Contact Being Made
s | 3 0
[m] ] [0 | Competent person named ] ] (O | Shore shield /slopa ! banch proper o!'g J | Excavation checked daily
] [m] Proper access/egrass fm] O Spoil pile 2' from edge ke Workers trained ——
[m] ] {0 | Excavation Permits/Locates [m] [} O | Pet-holing Performed [m] Verification of iD'd Utilities
= nora B3 ade
Proper tape used (Red-Danger All sides of work area | Barricade remaved or
| o o g Yelow-Caution o = = barricaded g O disposed of propert
| [m| | a 01 | Cords checked for damage [m] O a E:rr;:nt e s O | O} O | GFClworking
0 e =
0 | O | O | sitfendng checked O | O | O | et it readily avaiiable olol o ;‘raeza'sc*’m plan postad in work
Estimated hazardous material Fuellng area meets
o g = Yo oy generated today O = 0 Dragados/FD requirements

INSPECTION PERFORMED BY:

TITLE:

Ani Environmental Concerns? | .




DAILY AERIAL LIFT INSPECTION FORM

LIFT #: 10X )%'Sa% ?) Inspector: ( Egﬁmﬁgﬂ :§ onel

Job #: Week Beginning: 5/](0/ /é
Instruction: [ '

Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (V in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The

| Foremen will forward this inspection form to the Safety Dept. at the end of each week.

Base Operation Controls '
' Basket Operation Controls
' Foot Controls (if applicable)
Safety Signs (Readable)

- Operating Controls Mon | Tue [|Wed | Thif | Fri | Sat | Sun | Maintenance Needed
ot {Operational) ; i _ ‘ :
| Emergency Stop & Brakes | : ' \,/J | .

Boom

Hydraulic Leaks
Extension Chain & Pivot Pins
Electrical Lines
Basket Cage and Gate
' Anchorage Points
Base

{Visual)
' Broken, Cracked or Loose Parts
Leaks
Electrical
Tires & Outriggers
Back Up Alarm & Manual

Engine Compartment

{Visual)
Qil Level v
Fuel Level v,
Beit, Hose & Motor Condition e
Battery & Electrical ' | /]

Addition Notes

Dept. Foreman Signature: Date B/Ab[/ [6



DAILY AERIAL LIFT INSPECTION FORM

LIFT #: lO\%);M?-\Er Inspector: [ § cdhnocthann . Cones |

I Job #: Week Beginning: 3 ﬁ bf A
- Instruction: A

Each aerial lift will be operationally tested and visually inspected each day. The designated inspector

will place a (f in the appropriate box when an item passes inspection. Leave the box empty and note a

brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
_Foremen will forward this inspection form to the Safety Dept. af the end of each week.

Operating Controls . Mon | Tue | Wed | Thu | Fri | Sat | Sun | Maintenance Needed
- {Operational) e : : A

Emergency Stop & Brakes ' ! v . i | |
" Base Operation Controls ' ' v | ' ’ '

Basket Operation Controls

Foot Controls (if applicable)

Safety Signs {Readable}

Boom

| Hydraulic Leaks

Extension Chain & Pivot Pins 5 |

Electrical Lines | i ; | = !

Basket Cage and Gate

Anchorage Points

Base I
(\isual)
Broken, Cracked or Loose Parts | ! ' :

Leaks

Electrical

Tires & Outriggers

Back Up Alarm & Manual

Engine Compartment
(Visual)

<BNK

N

Qil Level

Fuel Level

)

Belt, Hose & Motor Condition

\
\

W\

Battery & Electrical

Addition Notes:

Dept. Foreman Signature: Date %/W/ /é



DAILY AERIAL LIFT INSPECTION FORM

LIFT #: lm_BAﬂB_Af_ Inspector: CK— n\\f\C\’Hf\ﬂd\ &@Q:S_
- Job #: o Week Beginning: 3!/[ b‘l_‘b

i Instruction:
Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (+f in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
Foremen will forward this inspection form to the Safety Dept. at the end of each week.

Operating Controls ~ | Meon | Tue [Wed | Thu | Fri | Sat | Sun | Maintenance Needed

. _ (Operationat) £l . §

Emergency Stop & Brakes

Base Operation Controls
Basket Operation Controls
| Foot Controls (if applicable)
_ Safety Signs (Readable}

-
|

Boom

Hydraulic Leaks

| Extension Chain & Pivot Pins
Electricai Lines
Basket Cage and Gate
Anchorage Points

' Base
(Visual)
Broken, Cracked or Loose Parts
Leaks
Electrical
Tires & Qutriggers :
Back Up Alarm & Manual
Engine Compartment
(Visual)

Qil Level
Fuel Level
| Belt, Hose & Motor Condition
Battery & Electrical
Addition Notes:

Dept. Foreman Signature: o ~ Date 3{%%/ /CI‘)
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SAFETY CAT.COM™
Operator/Inspector ] M Date 3-16-1 G Time__ 7/ (O

Serial Number _7¢ BE ST~ Machine Hours AL____
What are you inspecting? [ 1 What are you looking for? | ¥ Evaluator Comments
For more information, please refer to the Operation and Maintenance Manual or any other applicable manuals and
instructions for this Eroduct If you have guestlons Elease contact jour local Catemlllar dealer
ON THE MACHINE, OUTSIDE THE CAB
Mirror /| Clean, damage, properly adjusted
Windows "] Clean, damage, front and top
Windshield Wipers Arm and rubber blade intact U/ﬂ
. . / -
Forks / Darqage, f.‘ra.cfks, misalignment, check welds,
locking pins in place and secure
Warning Decals Missing, legible, damaged
Tires /| Damage, pressure, bulges
Wheels /'] Loose lug bolts, bent rims, cracks
Differentals Qil leaks, cracks in housing
Guards and covers Damage, in place
Steps and Handrail /| _Damage, cleaniiness
Stabilizer Arms, Cylinders, Pads L/ Damage, oil leaks, cylinder rod, missing boits
Battery/Terminals "L7| Cable connections, water, clean —no corrosion
: . Loose or missing nuts & bolts, Loose guards,
Overail Machine // Damaged parts, cleanliness
ENGINE COMPARTMENT
Engine Qil Fluid level
Engine Coolant | Fluid level
Hydraulic Oil /| Fluid Level
Air Filter /| Restriction indicator
Radiator /1 Fin blockage. leaks, cleanliness
All Hoses Cracks, wear spots, leaks
All Belts 7| Tighmess, wear, cracks, delamination
Overall Engine Compartment L/"! Trash or dirt buildup, leaks
INSIDE THE CAB
ROPS or FOPS Damage, loose bolts
Seat Adjustment, pedal travel
. Damage, wear, adjustment, age of install,
Seat Belt & Mounting ) L/ e T o
Fire Extinguisher _Charge, damage, inspection card to date A
Horn, backup alarm, lights, wipers /¥ Proper Function '
Controls, zauge lenses Proper Function, cleanliness
Overall Cab Interior Cleanliness |

SAFETY.CAT.COM™
http:/ /safety.cac.com/chechklists vOg10.1

ZAT JATZAPIL_AF Ner ~r3pecve 5go3 Catarosiar Tedow’ and

e PTWER SCGE rade ¥re3s 3% ~wil a8 sowporrte and arocouct
dety usad heren are Tedamerks of Tateraliar wnd ey not De
usad smthout permisson, 9 2017 Caterodler AN Bonts Jeserved &
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DRAGADOS USA

CamMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR: Dractoas U A '
SUPERVISOR/FOREMAN: [WAAei RS RCE
SPECIFIC AREA(S) INSPECTED: Reanity (~ (60 |(daccomwmd

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Baily Work Site Safety
Inspections wil be turned in by 9 am the following day to Dragados USA.

Y=Yes, N= No, NA=Nct applicable

Y N NA . N | NA s 5
[m] L | AHA reviewed and signed by all members_and posted ) B 2 [ 5DS Sheets obtained and available
Daily Risk Assessment communicated. understood and signed by workers? Quality Control Been Notified of operation
All required Ermig‘obtained Area Walked Through / Inspected
Competant Person List (can be on AHA N Tools and Equipment Present
F onal Prote q pDIme
Y N NA Y N NA Y N | NA
C] | O] | Hardhat bills forward [0 | L[] | Reflective Vests [m =] Face shields
Safety glasses Gloves ; Welding hood and gloves
[m] Leatherwork Boot Cl O | Hearing Protection [m] Burni ies
all Prote O 0o P on R
] [m] " | Guardrail systam checked [m] [m] Hamess and lanyards checked Horizontal lifeline checked
Floor Openings covered Roof Opening quarded Wall openings guarded
Blue fencing u Netting checked
dC0C 4 a ald (J
[m] Ladder tied off [m] 0 1 Ladder extended three fest 0Ol 0 Stepladders in open position
Scaffold inspected and tagged Sections properly pinned Components not damaged
g | o Ladder access for scaffold [m] [m] Handrail in place 0l g Planking secured
O BEKEEp g
[m] [0 | Malerial stacked orderty [} Trash cans in work area [m] Debris removed
Cords and hoses off floor 0 O | Access maintained
o g and Rigging Equip
[m] Daily crane inspection 0] 0 One-eye per hook [ m =] Sling/chakers stored
|_Qualified rigger named 3] Safety latch on hook checked Cranes flagged off
Slings/chokers ins; m] [m] Kn e of crane signals (=] Lift zone designated
an £ q 3
O | o Operator License g [ 0 Eguipment Manual 0o\ Daily Equipment Inspection
| Seatbeits used Workers trained Bling Spots to those around
Backup alarms workin [m] Spotters used when needed Eye Contact Being Made
I | O
[m| (] Competent person named 0 Shora | shisid /slopa ! banch propar ! g Excavation checked daily
Proper access/egress Spoil pile 2' from edge e Workers trained
[m] O | & | Excavation Permits/Locates O Pot-holing Performed Verification of 1D'd Utilities
e nora H e
Proper tape used (Red-Danger All sides of wark area Barricade removed or
o o ﬂ Yellow-Caution a 0 &’ barricaded 0 disposed of
Current inspection colar on .
O | O | @ | Cords checked for damage [} I Eh) £y |} e O | O | Ox| &Fciworking
O e =
O | o | O | sitfencing checked X[ | O | O | soinkeready availavie fj o | O | HezComplan postad in work
Estimated hazardous matertal Fugling area meets
- B | O | Any spilis occur today? O generated today g|o K Oragados/FD requirements

EnD O F

INSPECTION PERFORMED BY:

27

Mi Environmental Concems? _
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DRAGADOS USA Subcontractor Daily Work Report

Subcontractor: Builcﬂ‘ﬁh ondd Eorthh SeiencesS Subtier Subcontractor:
pate: 3 / 18/ 2016 s M T@ Th F S
ACTIVITY LOCATION & HOURS
1 2 3 3 Total Hours
Employee Name C.LE O we Am g Aces 2
1] [Sesh o We=| 5.0 q4s 2.5 12.0
2| Chas Noell 2.5 2.0 5. 5
3
4
5
6
7
8
9
10
Eq::;::;‘:r}t:;?:’l:rglte Equipment Hours

1
2
3
4
5
6
7
8
9
10
11
12

Activity Work Performed
| Clro: (oncrebe—Testing gfoz)4o
21 Wed: Concrebe  Testis BP0 5370
M A3 Comrele Trtis Bfo230
4 Aeen 20 Eacbhonk  Obserebion BPooz230
The undersig izad Person on-site by the Subcontractor that all of this information is complete and accurate.

S W 2 / “:/ 2016
Signature Date

To be submitted daily before the next day
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T.M.AQ .-'-'\--(

TTIAAC OJ‘G
DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor: (_/3 "\SO\I A&r&d Subtier Subcontractor:
pate: 3—16-1b su mo Tu (WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name Kcecn S Acce - e |
MET 2L | Foltonlbs L“?ﬂ‘l
1 [Avodo  G-al ¥em] & 2 2 T
2
3
4
5
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1 _T»O"QC‘DM\ E“}gar J douet [ o 3 i
2 Topton H“.‘prf A Bafe ¢ 2 2 il
3 Rowser TDS Cond ol A 2 1 i
4
5
6
7
8
]
10
11
12
ACTIVITY WORK PERFORMED
Bfo 2120t Sfet CL For PER WE
11 BPo2a90t Stare rapi-3
2|1 801200 Straxe locdion op ek goles aud  CoSml Boves
3| Prosliol Shmce EP for Rawp T o frulcowth
4
The und contractor that all of this information is compfete and accurate.

J

/77

G

/

Dat/

/

To be submitted daily before the next day.

/ COSCO PRINTING £, $10-455. 1070

—

o
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DRAGADOS USA

Subcontractor Daily Work Report

Subcontractor: .QEQHD T btier Subcontractor: X Co:
Date:_3-)f,~R0/(g W F S
ACTIVITY LOCATION & HOURS

: T 1 3 Total Hours
=5 i ined

S T S O/ YT

Sase. ldgenor Y
Micyel Al o 4

3

i
G.-'*‘{
Jidas

i3

ﬁﬂguuﬂmm.hwnui;.%n;.g

-site by the Subcontractor that all of this information is complete and accurate.

2 Mo -R e
Date

To be submittad daily before the next day

e



DRAGADOS USA

CamP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR WORK Sive Sareny INsPECTION

SURERNTSIIENT'E Naw=s;

IR AFEY 5] hesreonsg:

ED)NI

Lo 8

MEESTRICTAING . Performed daily by subconiracior supennitencentiforeman of wark zrsa responsible for Daily Work Ste Safaly Inspechons will
be mamizined & subcortractor projeci location end eveilable Tor mepecuon by The Dregedes iSA Heakth 2nd Safew Deparimert
¥'=¥ige, W= 00, XN axgivcatis

A

|_All required permis gbtained

led

L T"ANA reviewed and signed 2li members. and pos
- |1 Daily Risk Assessment communicated, understood and signed by workers? |

i
i

MSDS Sheets obtaingd and avaiable

CQualliy Comtrol Been Motified of cosration

Arez Wallted Thiaugh / inspected

Lert Person Lisi (can be on AHA! ] Tecessary Tools and Equ it Present
YN | %A ¥ ] L ¥ LR
] L) |_Hargral bills forward T [ T Refecuve Vests jmln] | Face shialgs
L] Safety glasses Gioves _ |_Weiting hood and gloves
Leatherwork Boct il Heanng Protection : Bumi 5
Guardrad system cheched Hamess and 'ammards checked Honzontal Ifehna checked
Floor Openngs zoverad Roof Dpening guarded Wall gpanings guarded
Blue fancing u Neitbing checked
| Ladder ted off [m] Ladder extendad three ieet [m] ladders in opan sostion
] | Scaffold inspected and ta Sechons nnad Com nts not dama,
Ladder aceess for scafiold Handrail 1n place Planking secured
Matenal stacked ordery 0 Ol | Trash cans in work area Debns removed
rds and hoses off Aoor ACCESS maimntaned |
[ =
i Daily crane inspecton [m] | One-eye per hook Sitng/chokers stored
Quairfied ngger named ._Saleiy 12ich on hook checkad Cranes fl d off
Shnpsichokers inspected | | Knawledge of crane sipnals Lift rone desanated
O | [ | Opemater bicense [m] U] | Equipmerst Manuaj jm] . Dady Equipment inspection
| . Seatbelts used Workers trained | _Biind Soots o those ground
| Backup alarms worki used when nseded Eye Contact Being Made
i Coripeteni person named ] Shore / steeld /sloge ! bench proper ] Excavauon checked
Proper access/aqress ! Spail pile 2' from ed Workers trainegd
Proper tape used (Red-Danger f All sides of work area Bamcede remaved or
0 | O | velow-Cauton ' 0| O | pamcaded 81014 of
m : o Cords checked for damage 0 ) g:gem nspection cotor on 0 = | GFCI worlung
| i
S | 4 | Silt fencing cneckec T | O  spil kit reaaity avalabie 0,0 ﬂ :f;fom iR o
O oo | Any spits oceur today? E Estimated hazardous material O o ﬁ Fueling area meets

generated wday

An§ Environmentai Concems? | i

Dragadcs/FD requirements




Seashore Bui

Iders

DAILY AERIAL LIFT INSPECTION FORM

LIFT #:

Job#: )4 20

—laD

inspector: |

Sose lillaseno ri

Week Beginning:. | S=Mom 20 ) la

Instruction:

Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (V) in the appropriate box when an item passes inspection.
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
Foremen will forward this inspection form to the Safely Dept. at the end of each week.

Leave the box empty and note &

Operating Controls

Mon | Tue |Wed | Thu | Fri | Sat | Sun | Maintenance Needed
{Operational) o
pd

Emergency Stop & Brakes -
Base Operation Controls s
Basket Operation Controls 4
Foot Controls (if applicable) ~ 1
Safety Signs (Readabie) Vad

Boom
Hydraulic Leaks
Extension Chain & Pivot Pins ~.
Electrical Lines .
Basket Cage and Gate i
Anchorage Points =
Base

(Visual)
Broken, Cracked or Loose Parts
Leaks ~ 1
Electrical -
Tires & Outriggers -
Back Up Alarm & Manual
Engine Compartment

{Visual)

| Oil Level
Fuel Levei
Beit, Hose & Motor Condition ~ ]
Battery & Electrical -~
Addition Notes:

Dept. Foreman Signature

DISCLAIMER: This safety form isa saniple documeat provided by

ol L

Date: 2—{2’2 "Q_ZQ {diz

sample form only and is intended to be modified by a competent person
AISC is not responsibie for the risis invoived in using this form.

the AISC Safety Committee to be used in the shop or feld. |

to meet the specific needs of your facility and opera
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DRAGADOS USA

Subcontractor’s Daily Work Report

Subcontractor: D 7_-% @0/ §7L \-Qg / |

Date: é( ( 6{( 4’

Subtier Subcontractor:

sU MO TU @TH FR SA

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name ) A é )
= foal P A 7]

1 //QUIPCA//(M{@ Lem i & 2 s 7 <
2|6, . A Ovlar A'vfn’:‘:jk & 3. -
3 |5 shem (uiclipmar & 3.5 s
8 |5t Bube of 7 2 s— 7.
5

6

7

8

9
10

Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1
Wl las Prack ozl
2 P
[l Bl SR spmn LER
3
4

Signature

-site by the Subcontractor that all of this information is complete and accurate.

/L&

2
4

1 Date

To be submitted daily before the next day.

COIEO FRINTING CO. #10-453-7070

¥ 7



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETYINSPECTION

SUBCONTRACTOR:

SUPERVISOR/IFOREMAN:

SPECIFIC AREA(S) INSPECTED:

£

(e

A e

INSTRUCTIONS: Performed datly by subcontracter supenntendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
inspections will be turned in by 9 am the foliowing day to Dragados USA.

Y=Yes, N= No, NA=Not applicable
| Y, 1 N | NA . Y, . N | NA ¥ .
[/ O | AHA reviewed and signed by all members. and posted. B A0 0 SDS Sheets obtained and avaiable
Daily Risk Assessment communicated. understcod and signed by workers? Quality Control Been Notified of operation
O | All requred permits’ obtained | Area Walked Through / Inspected
O] | Competent Person List (can be on AHA ] Necessary Toals and Equipment Present
Pe onal Prote quipme
Y N | NA Y N NA Y N | NA
|_Hardhat bills forward [ =] ] | Reflective Vests Faca shields
Safety glasses Gloves Welding hood and gloves
O | B | Leatherwork Boot 03 | O | Hearing Protection 3 | 1 | Bumin les
Frote 0 00% Pro R o
[m] [m] £] ! Guardrail system checked ] [m| O | Hamess and lanyards checked [mll =] O | Horizontal lifeline checked
! Floor Openings covered ] | Roof Opening guarded Wall openings guarded
Blue fencing u | Netting checked
ddde = (] "= | ol &
I I [m] [ ! Ladder tied off EI% | . | Ladder extended three fest O] _O_i [J_]| Stepladders in open position
(] | Scaffold inspected and tagged Sections properly pinned Components not damaged
[m] 0O | O | Ladder access for scaffold ] [m] Handrail in place £1 | 0 1 E] | Planking secured
@) ekeeping
[m] 0O | O | Material stacked orderly } r (1 | Trash cans in work area | 00 1 01 O | Debris removed
Cords and hoses off oor ] Access maintained ]
0 0 d Riqging ® DT e
0 J_ | Daily crane inspection [m] ] ] | One-eye per hook [ [J | Sling/chokers stored
[m] [ | Qualified rigger named ] | Satety latch on hook checked Cranes flagged off
[} [1 | Slings/chokers inspected J | Knowledge of crane signals | Lift zone designated
ale e ¥ & e
] [m] 1 | Operator License O O O | Equipment Manuai [ ] {J ! Daily Equipment Inspection
[ ] 1 1 Seatbeits used [m] 0 [m] Workers trained Biind Spots to those around
Backup alarms workins (m] O [1 | Spotters used when needed | O3 Eye Contact Being Made
O | 0O | O | Competent person named O | O [ EJ ! Shoretshisid/siopa benchoroper | [ | [J | [J | Excavation checked daily
Ll | Proper access/egress O_[_O_[_E1_| Spoi pie 2 from edge o =] Waorkers trained
] O | Excavation Permits/Locates [m] [m] IJ | Pot-holing Performed [ Verification of ID'd Utilities
o pora Ha ade
| Proper tape used (Red-Danger All sides of work area Barricade remaved or
g | = O Yellow-Caution | g = 0 barricaded O disposed of propert
| a O | Cords checked for damage | | [m| g:rg:" Hingpection colar on O 0O} O | GFClwarking
D e 2 |
O | O | O | sitfencing checked O | O | O | soitxireadiy avaable O IO [T 1 Com P Rasac B work
Estimatad hazardous material Fueling area meets
O a L | Any splis occur today? generatad today = o 0 Dragados/FD reguirements

INSPECTION

PERFORMED BY:

TITLE:

Any Environmental Concerns?

/qw'a/ /%r’f”e/&w(

| /q‘l/(ﬂ//narh

3/l
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DRAGADOS USA

Subcontractor: é)@ﬂﬂf" _,/:/}_’

Subcontractor’s Daily Work Report

Subtier Subcontractor: gl”"ﬁ" éﬁv“ﬁ ’6

pate: __2//b /14 SU MO TU TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 q Total Hours
Employee’s Name
r.
| SR Dfmﬁ,g/ 3 d
2 [T, Y 9
3 Wohbir  Cloge. q g
A NFON _(34hatzftnr? 9
5 4 7 '
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1 0 P
ouitinter & Tarsmu Screens
2
3
4

The undirsuiZd is the Auth Person on-site by the Subd
@-’ //-—_
L=

Sigratare

pntractor that all of this information is complete and accurate,

Z/b-/b

Date

To be submitted daily before the next day.

€03CO PRINTING CO. 910-43%-2070

i



DRAGADOS USA

CAmMP LEJEUNE BASE ENTRY POINT AND ROAD

SuUBGONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR:

SUPERVISOR/FOREMAN: T2 A s )
SPECIFIC AREA(S) INSPECTED: Cfee K316 = Yisider (Cotucten—

. INSTRUCTIONS: Performed daily by subcontractor superintendent/fareman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will ba tumed in by 8 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y |N|NAJ
A 1 | AHA reviewed and all and @] 1 | SDS Sheets obtained and avaiiable
Risk Assessment understood and ss workers? | Quafity Conrol Been Notified of cperation
Al obtained Area Walked [
Person List {can be on Focls and Present
Y N | NA _ Y N NA Y N | NA
| O ¢ O | Handhat biils foreard Reflacfive Vests Face shisids
8 Safatly glasses Gloves Emgm
Leathernwork Boot Hearing Protection
Sits 3 o
] Guardrall systemn checked [] | Hamess and checked Haorizontal lefine checked
Floor Openings coverad Roof Wall
Blue N checked
[m] Ladder tied off Ladder extended three feat S n
Scaffold and Sections property pinned not
[m] Ladder access for scaffold [m] Handrail in
Material stacked Trash cans in work area Debris removed
Cords and hoses off fipor L[] | Access meintained
crang inspection [m] [m] hock stored
Qualified named Izdch on hook checked Caanes off
o I O [m] ] of crane Lift zona
] License [m] Manyal
used Woskers Blind fo those around
] alams usex! when needed Contact lizda
Shore / shield /siope | bench proper | Excavation checked
[m] Spoil pile 2° from edge Workers trained
[m] [m] [ | Excavaton Permits/Locates [m] Performed Verification of ID'd Utilities
Proper tape used (Red-Danger, All sides of work area Baricede removed or
O | O | velowCaytion O | O] B | ericades Djolo of
0 | O | O | cordschecked for damage 0| 0| O | Sutentinspecton coloron a|ol| 8 | erciwokng
B O | O | sitfencing checked 0O | O | spii kit readily avaliable ol o MH&Cunplanpnsmdinwurkl
O | B0 | vy spits occur today? Estimated hazardows material ololo _ -

Comments

INSPECTION PERFOKMEL BY:
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DRAGADOS USA

Subcontractor: QQOU £ _ﬁf

;|

Subcontractor’s Daily Work Report

Subtier Subcontractor:

pate: __S-[b-/L su MO TU D TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
1| STEUT (RSB 73 A
2 | Luesba.L pnadeery X
3 L
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
' Gt
[Msrad  Frpmivd- FOR Soffr7” ]
2
3
4
The unders =site by the Subcontractor that all of this information is complete and accurate.

-y

Slgnitﬁ{

S/

Date

To be submitted daily before the next day.

COICO PAMTING £0. 910.455. 7070

e



i s DRAGADOS USA

Canvp LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: ngp sy
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: i/ls  CELETL

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y| N | NA
] |_AHA reviewed and signed by ali members, and posted. 210 SDS Sheets obiained and available
0 Daity Risk Assessment communicated, understood and signed by workers? Quakity Control Been Notifiad of cperation
All required permits obtained Area Walked Through / Inspected
Person List (can be on Tools and E Present
P 0 [»
Y N | NA Y N | NA Y | N | NA
O [ Hardhat bils forwand 3" O | Reflective Vests Face shiskis
Sa Gloves Welding hood and gloves
[m] Leatherwork Boot O [ O | Hearing Protection Bumi
Pro
0 { O | O A Guardrail system checked [m] Hamess and lanyards checked ) izontal Rfeline checked
Floor O covered Roof i arded Wall openings guarded
Blue fanci N checked
' a
Ladder tied off [m] Ladder extended three feet in
Scaffold and Seclions properly pinned Com| ts not
Cl Ladder acoess for scaffold [m] Handrail in secumnad
a
Material stacked Trash cang in work area Debris removed
=] Cords and hosas off floor [m] Actess maintained
G d RigQ q
3 -{_Daily crane inspection i hook [m] 2rs stored
Qualified rigger named Safety latch on hook checked |_Cranes fiagged off
[m] S| ins [u] of crane signals ol o Lift zone nated
O
License i Manual [m] ui [
Seatbelts used Workers trained Biind Spots to those around
Backup alams 5 used when needed Eye Contact Being Made
0
0| 0 person named Shere | shiek isiope / bench proper Excavation checked
ress il pile 2’ from Workers trained
[m] [m] Excavation Permnits/Locales [m] Pot Performed Verification of 1D'd Utilities
Proper tape used (Red-Danger, Al sides of work area Barricade removed or
oo Yeltow-Caution oo barricaded oio of
O | O | Cords checked for damage B [ioE| o |[Sinenicseccton oo O | O | GFciworking
O | O | 2] sitfencing checked oo Spil kit readily avaiiable O | O | 2| HexComplan posted inwork,
Estimated hazardous material Fueling area meets
0 | O | ] sy s ocur way? generated today njo Dragacos/FD requirements

a Environmental Concems? |
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Cee

DRAGADOS USA

Subcontractor’s Daily Work Report

——

Subcontractor: Subtier Subcontractor:
Date: / SU MO TU @ TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
o240

1 [ Samrs DEMAPOI] | &5 y aCs
2

3

4

5

6

7

8

9

10

Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS

1

2

3

8

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
' ) 4 0/
[nalh e Py %A sPrase [hey 3
3 4 7

2

3

4

The undersigned

ubcontractor that all of this information is complete and accurate.

o/16/J6

Date

To be submitted daily before the next day.

COSCO PRINTING €0, 910.455- 7070

R



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: Growp tH ngt—
SUPERVISOR/FOREMAN: S T
SPECIFIC AREA(S) INSPECTED: leo K/3[/©

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y | N | NA
O | 1 | AHA reviewed and signed by all members, and pested. glfglig SDS Sheets obiained and avallable
Daity Risk Asseasment communicated, understood and signed by workers? Quality Control Been Notified of operation
All required permits obtained Area Wakked Thraugh / §
Com t Person List [can ba on AHA Necessary Toots and Equl t Present
= Pro
Y N | NA Y N NA Y N | NA
] g Hardhat bills forward Reflective Vests Face shields
Safely glasses Glaves Welding hood and gloves
7 | Leatherwork Boot Hearing Protaction Bumi fes
Pro 0 0 o
Guardrail 8 checked Harness and lanyards checked Horizontal kfeline checked
Floor O covered Roof i arded Wall openings quarded
Blue checked
Ladder tied off Ladder axtended three feet in
Scaffold and Sections nned Com) ts ot dama
Ladder access fur scaffold Handrail in Planking secured
[0 | Material stacked orderdy O | Tresh cans in work area [m] [0 | Debris removed
Comds and hoses off floor Actess maintained
O [ _C] | C] | Daily crane inspection per hook Sling/chokers siored
Qualified rigger named Safety latch on hook checked Cranes off
[m] Slingsichokers | e of crana signals Uh zone designated
a
Qperator License nt Manual W] ity Equt [
Seatbetts usad Workers trained Blind is to thase amound
Backup alarms used when nesded Eye Contact Being Made
d O
0 Competent pefson named J Shore ! thisld /siops / banch propsr ] Excavation checked dal
access/egress | pile 2' from edge Workers trained
Excavabion Parmits/Locates L] 3 | Pot Performed 0 Vesification of 10'd Utilities
g ord =
Proper tape used (Red-Danger, All sides of work area Barricade removed or
0] B | 0| veiow-Caution O | O] O | varicaded 0|00 g4 of
D | O | cords checked for damage u] | I [ = O | O | GFoiworking
O e d
&0 | O | sitfencing checked O | O | spil kit readlly available er{o | o | HeCom planpostedin work .
" toda Estimated hazardous material Fueling area meets
o E, LI | Ay spiis ocour ? generated tnday oo a Dragados/FD requirements

a Environmental Concems? |

INSPCETICN FCRIC
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(Cleo

DRAGADOS USA Subcontractor’s Daily Work Report

Subtier Subcontractor: /L){:_ﬂaz/‘e el

Subcontractor: Vo
Date: sU MO TU @ TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
‘ O

1V sk }tl e S 7.s
2 |[(M, ! PR 2 S - A
3 [[lnCilat mpPXY p L
4

5

6

7

8

9

10

Equipment Used/Onsite
{Make & Model Number} EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1 . - df
@m//t m/ &Fozn zz% é'eé/@- el
| Al ‘ ‘ ' /7
Aﬂ kh{//(ép\ - &/‘)’/u_., AI", Y4278 / f(
' J - /
3
4
The undersigngd-i i j the Subcontractor that all of this information is complete and accurate.
- Z e 0316 //K
/ " Signature /4 Date
COSCO PAINTING €O 910-43%-N070
To be submitted daily before the next day. e P//



DRAGADOS USA

CAMP LLEJEUNE BASE ENTRY POINT AND ROAD

SUBGONTRACTOR DaILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: Growp [ mgt—
SUPERVISOR/FOREMAN: Py
SPECIFIC AREA(S) INSPECTED: Cleo Ki3lo

INSTRUCTIONS: Performed daily by subcontracior superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will ba turned in by 9 am the foliowing day to Dragados USA.
¥Y=Yes, N= No, NA=Not applicable

Y N | NA Y| N NA {
L) | LI | AHA reviewed and signed by ail members, and posted. 01 | L1111 | SDS Sheets cbtained and available i
Daily Risk Assessment communicated. understood and signed by workers? Quality Conirol Been Notified of operation
Al required pesmits obtained Area Watked [
Com | Person List (¢an be on AHA Toois and E t Present
Y N | NA _ BV NA Y | N | NA
=l =] g Hardhst bills forward 0 | Reflective Vests Face shiekis
Gloves Weiding hood and glaves
Leatherwork Boot (] ing Protection Bu
Guardrzil system checked [0 | Hamess and lanyards checked Horizontal tifefine checked |
Floor Openings covered Roof ] arded Wall openings guarded
Blye fenci Netting checked
Ladder tied off Ladder extended fest in
Scaftold inspected and tagged Sections i ts not
Ladder access for scaffold Handral tn secured
0 Material stacked orderly OJ | O | ‘Trashcans in work area Debxis removed
Comds and hoses off floor Access maintained
L[] { Daily crane inspection ju] Ona-gye per hook stored
Qualified rigger named Safety latch on hook checked Cranes off
K of crana signais Lift zone nated
|_Operator License Manual I
Seatheits used Workers trained Biind io those around
alarms used when needed Contact Made
Q0
[m] | Competent person named [0 | Shore / shisid fsiope | bench proper Excavation checked dally
Proper accesslegress 0| Spoil pie 2 from edge Workers trained
Excavation Permits/Locates £ | Pot Perfomed Vesification of ID'd Uilities
Proper tape used (Red-Danger, Al sides of work area Bamcade removed or
a oo Yellow-Caution o o g barricaded ojo|g i of
O | O | Conds checkad for damage B NE N = eseacon coerer O | O | greiworing
210 | O | sitfencing checked O | O | soll kit reactly avaiiable gr{o | o | HeCompiapostedinwork,
~ Estimated hazardous material Fueling area meets
O | 87 O | any spis ocour today? generated today orojo ED requirements

INSPECTTON PEFRFORMFED RY: TITLE:
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Cleo

Subcontractor:

DRAGADOS USA

Subcontractor’s Daily Work Report

_@ ///77"

P /
Subitjer Subcantractor: WC reeferg |

Date: 3// ¢ Jle SU MO TU| TH FR SA
! ACTIVITY LOCATION & HOURS
1 2 3 Total Hours
Employee’s Name
02200
1 Dol 4 7
2|7 2 7
sl A ra 2 F
4
5
6
7
8
9
10
Equipment Used/Onsite

{Make & Model Number) EQUIPMENT HOURS
1
2
3
8
5
&
7
8
9
10
11
12

ACTIVITY WORK PERFORMED

1

/ﬁt’wr‘ Conerede ﬂﬂw Dos? a1 enca

v v
2
3
4

Signature

The undersigned iyfﬁﬂqutﬂ)rized Pepson on-sife by the Subcontractor that all of this information is complete and accurate.

3///(- V2

/ Date

To be submitted daily before the next day.

COSCO PRINTING CD. 910-433- X0

e



| DRAGADOS USA

Camp LEJEUNE BASE ENTRY POINT AND ROAD

SUBEONTRACTOR DALY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: Growp [ gt
SUPERVISOR/FOREMAN: b} wielim |
SPECIFIC AREA(S) INSPECTED: Cleo Ki3lo

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y| N| NA
& | O | [J | AMA reviewed and signed by all members, and posted. 1! L] | (1 | SDS Sheets obiamed and available
[m] Daily Risk Assessment communicated. understood and signed by workers? Ouality Control Been Nolified of operation
All required permits obtained Area Watked Through / Inspected
Person List {can be on AHA N Tools and Present
= 0 Pro ol
Y N NA Y N NA Y N NA
7] O | [0 ] Handhat bikts forward B | O | O | Refiective Vests £} | Faca shields
| [ | Safety glasses “Gloves 1| Welding hood and gloves
|00 | Leatherwork Boot [m] Hearing Protection O " O | Bumi
0| O | O] | Guandmil system checked 00 | [0 | Hamess and lanyards checked | [] 0 | Horizontal Ifeline checked
1 [ Floor Openings coverad Roof Opening guarded CJ_|_Wall openings guarded
O] | Blue checked O
0O L-0_| O | Laddertiedoff [0 | Ladder extended three feet _B Stepladders in open poaition
)| Scafiold inspected and iagged Sections property pinned Components not damaged
O | O | O | tadder access for scaffold Handrail in [0 { Pia secured
—
0 Material stacked orderly [0 | Trash cans in work area [m] O | Debris removed
Cords and hoses off floor Access maintained
Q q 2 K DIme
o]0 Daily crane inspection [m] ] | One-eye per hook 0 | O | Skingichokers stored
Qualified rigger named [m] Safety latch on hook checked Cranes flagged off
] ins| 0|1 0l 0 of crane [} | Lift zoned ted
[m] Operator License [ | Equipment Manual i Ll i
[ Seatbefis used Workers trained Biind Spots to those around
atarms worki 0 | used when needed Eye Conlact Being Made
d 0O
@] O | Competent person named B [0 | Shom/ shield fsiope / bench proper 0 | 0 | £J | Excavation checked daily
accessiegress B 0 (1 | Spoil pite 2' from edge Workers trained
O | Excavation Permits/Locales [m] O | Pot Performed Vesification of 1D'd Wtilities
Proper tape used (Red-Danger, All sides of work area Barricade removed or
o O Yellow-Caution O O o Darticaded O O 0 i of
O | O | conschecked for damage ol g g:g’“ st O | O | GFClworking
27 0 | O | sitfendng checked O | O | spit kit readiy availsble O | O | HazCom pian posted in work
O | B O | Any spits ocour today? %&‘m hazardous material D | 0| O | G eaemens |

a Environmental Concems? I
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DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: K t € Subtier Subcontractor:
pate: 5 ~l6- 1 & su Mo Tu (WE)TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
L[KKres L decbron ) ]
2 IV3 jae §urren 9 1
3 Pcu-}-r:c £ Syl 1 1
4 : rie 1 1
]
6
7
8
9
10 Jokl Pt
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1| god machiine 2
2] Massen
3| Robaf
.|
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED

1 L]

3 dracks delivered Pres ¢
’ ( D

T frucks gabre (4R Rells
3

| drweic Eellum (26 Bolls
4

The ung Subcontractor that all of this information is complete and accurate.

.

I 3‘/6“/5
/V7 Signature Date

To be submitted daily before the next day.
Zidl

7

COSCO PRINTING €D, P10-#3%-2070
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\Jisidor Cenrler

DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: G‘ (v \AQIIT_ Subtier Subcontractor: _.) sTt \/6\"/’0 £ Ie’c'.

Date: 3![ /it su mo TU @B TH R sA

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name 390,5'|_| 80
[ [
2 Armand, Gaciin T 0
3
a4
S
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
Tasalling EMT overhea | for Teletoam and CATV in Visitor Center, hang'

1 \i‘*]"\‘l'ﬁ'?n \’“oom\\\o-d ( 9gy
2
3
4

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

Al 3hb

( }Signature ) Date

COSCO PRINTING CO. 910-435- 700

2 el

To be submitted daily before the next day.
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Mleod

DRAGADOS USA
Subcontractor: é?f OU'I’ 3

Subcontractor’s Daily Work Report

Subtier Subcontractor: Lee m € Q'A

Date: 5’ lfglue

sU Mo Tu@ TH FR SA

Ut Coedine,

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
. 03240
1|20\ Sroeding D25 7.85
2 | €2, {ar\"ﬁz‘ng\r—‘ 2.25 2.25
3
P
5
6
7
8
9
10 .
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
i
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
Aperork S

Ceepn labor 935

!
RJ}IZIO T_l_)_[ ner

P,‘pe...)orut =5
r R3S~

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

3lie]ito

Lol S b
L Signaturd

Date

To be submitted daily before the next day.

COICO PRINTING CO. 910-43%-7070

G
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SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION
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DRAGADOS USA

Subcontractor: fquﬂp 3

Date: 3///@//('

Subcontractor’s Daily Work Report

SU MO TU/@ T™H R SA

Subtier Subcontractor: Z_ee MGC:}\ .

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
OO
1 ichhae | A\Ian_lp 224 725
2
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
a
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
. Qren Lakor 2.25
Mickae! ﬂ\lel—u Iﬁ Do oot S
, /
3
4
The unders =3ite by the Subcontractor that all of this information is complete and accurate.

d At
L ignatura. . |

?// l[eé/ /G

ate

To be submitted daily before the next day.

COSCO PRINTING CT1 930-455-TO70
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DRAGADQOS USA Subcontractor Daily Work Report

/ a— ~
Subcontractor:| [{ Subtier Subcontractor:
Date: M T W Th F §

ACTIVITY LOCATION & HOURS

1 3 3 3 Total Hours
Employee Name é .
= RO 122
1) Tl Qlowrg, X/
2 WNQP /0 72
3 L vath\ /Og},’;
4 10 3
s ZD/A
6
7
8
9
10
Equipment Used/Onsite
(Make/ &Model #) Equipment Hours
1
2
3
)
5
6
7
8
9
10
11
12

Activity Work Performed

. Noneed X 387w 4" el uwo [ B0 yeds -5 (0D Y
cw\n%ﬁ s (809 7

n-3it2 by the Subcanrtractor that zll of this information is complete and accurats.
! Date
To be submitted daily before the next day —
4L



DRAGADOS USA

Camp LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR WORK SITE SAFETY INSPECTION
/ 7 ——

SUPERINTENDENT'S NAME:
SeeCiRC AREA(S) INSPECTED:! 4@ nZ

INSTRUCTIONS. Perfcrmecd daly by subcantracier superntendemfore“la" of work area responsibie for Daily Work Eis Safety Inspectons will
ae mzimaned at subcomracior proiect iocation and avai'abie Tor rspaction by The Dragados USA Heezlth ang Safety Department

NA |
AHA reviewsd and signed by all members. and posted MSDS Sheets obtained and avaiiabee
Daily Risk Assessmant communicated. understood ang signed by workers? | | Quairty Control Seen Notified of operation _
All required permits obtained i Alea Walked Through | inspecied
GomelemPersonL;st-‘unbeonAHA: ] 2553 g

Hardhat tiits forward [ o | | Reflective Vests E Eace shields
| Safety giasses j | | Gloves s |_Welding hood and gioves
Leatharwork Boot | En i | Hearing Protection : _ | Buming goggles

! 8 “adder extended three feet
[l d inspected and tagged ] [_£—Sactons propery minned - . T
i:l [7="Ladder access for scafioid . (¥ —*Tandrail in place . ; 1 lankin secured

| Debris removed

l_-_l-_r" Curds and hoses off ficor
iet:ng and R-gcmc Equipment

|_Stingichokers stored
__Cmnes flagged off
| _Lift 20ne designated

Mcobilc Equrr*ent = — —
W O | {7 | Sremtor License 2 | Eguipment Manua =) L | Daily Equipment Inspection
u o | | Seatbelts used | = Workers trained ! = Blind Spots to those around
EaEEn [id~T Backug alamms working L " Spol T 1 ST Eve Contact Being Made
Excavation=s
= I | o ' shieic | i £ cavation checked daty
2 e T So0i edge = Wiorkers frained

de removed or

frent inspection color on

Environmental .
0 ] /Sﬂt fenang cneckeg [} O | Spil! kit readily avaiabie T :raeza-scom phan gostad ‘n wark

| Estimated hazardous material Fueling area meets
0 IE/ O Any spills oceur today? \ generated today & 0|0 Dragados/FD requirements

! Ani Environmental Concerns? | I -I-I I

L;ll‘:ll‘t\.. TION PrxaroxmeD BY:

T Y AL YA N
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DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: f‘- D Saliit e < Subtier Subcontractor:
pate: 3-/C - /4 SU MO TU @ TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours

Employee’s Name

ey

1 /0>_iﬂ‘z e H@' v & = FDJ‘M VY 4 J ;2
2T ce itdrude = ol eridter 1.2
3 -l ) e Wid J P T%1l4 I:‘/ _f/fdfgr!mu / Q
8 | 77 prism ¥ J—W—M [Fzrzment Y
silzhrld werner ol rhte O g ¥z
6| Tushn Burms o Perator 5 Va
1| Tiemm  Allier v v1d oo g 2
8

9
10

Equipment Used/Onsite
(Make & Model Number}) EQUIPMENT HOURS

1 [Frocsc % ZF 5 (2
2V e T 222 83 2
3 | Bectc hog 2 2r50 22
a| preie vf 54a
5| Jackhee 5Ya
6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1 ——
-—-—’- 2 5'7[&//&?/ Lo crete gp;;@ S  mud [fzflﬂc
2 ) - 2
A tpen Jlowl’ /&
3
4

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

i 3 /(-1

e Signature— Date

OO PRINTING LG BLE-45E-TO70

To be submitted daily before the next day. .?:p/
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Ghaakist

Operatorinspector eV Date 3/ /6 Tme (o AM
Senamurwer‘),i Mactme Hours__ [ A

,\r\e +Yuck /3:10// ho€ HElre ‘f‘YUC)a’ HEE 4

| What are 7 | What are v ' Evaduator Comments

For more mfcrmation, please refer to the Operation 2nd Maimsnance Manual or any other applicable manuals and mstructions for this
praduct I you have questions, piease COrHact your | local Caterpillar dealer

FROM THE GROUND

. Loader Bucket, GET. Retainers 1 ~~| Wear, Damage Cracks, ~
Loader Bucket Cylinder & Linkage ~ | Excessive Wear Damage Leaks T
BiH Buckst. GET Ratainers | <7 Wear Damage Cracks -

| BH Buckst Cylinder & Linkage — | Excessive Wear Damage Lesks |

| BH Stick | ="| Damage Cracks /!
BH 3com, Cylinders .~ Wear Damage Lazks -~
BH Pivet -~ VWear Damage Leaks Grease | -
Undemeath Machine . .~ Laaks Damage Lcose Bolts e
| Frame «"t Cracks. Damage |~
Steps, Handholds !~ Condition And Cleanliness /S
Lights - | Damage_Cleanimess. Direction 171
Loose Or Missing Nuts & Bolts, | !
Overall Machine - Locse Guards. Cgleaniiness g :
ON THE MACHINE

| Windshield Wipers & Washers | Wear. Damage. Fluid Level |

i Engine Coolant -1 Fluid Lavel i
Radiator ~~| Fin Blaockage Leaks | =
Hydraulic Qii Cooler | Debris, leaks | =
Hydraulic O#l Tank —| Fluid Level. Damage. Leaks ol
Fuel Tank «" | Fuei Level, Damage Leaks '
Fire Extinguisher <"} Charge Damage | <]
Mirrors ~"| Damage Cleaniiness |
ENGINE COMPARTMENT
Engine Oil <] Fluid Level )
All Hoses /| Cracks, Wear Spots, Leaks -
Al Belts - | Tightness, VWear, Cracks il
Batteries & Hold Downs ~ | Cleanliness. Loose Bolts & Nuts <
Air Filter | Restriction Indicator <
QOverall Engine Compartment +| Trash Or Dirt Buildup, Leaks
INSIDE THE CAB

| Seat Adjustment I~
Seat Beit & Mounting -~ | Damage. Wear, Adjustment -~
Hom. Backup Alam, hghts ~"| Proper Function -~

. Overall Cab Intenor _~T Cleanliness -~
HTTP//ISAFETY CAT COM/CHECKLISTS V0611 2

ZAT ZATERPRL AR her -wspecive ogol. ‘Citmpder felaw’' mnd

CATERPILLAR
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DRAGADOS USA

Subcontractor: TGP

Subcontractor Daily Work Report

Subtier Subcontractor:

Date:?;lhﬂlrh SM™M T Th F S
ACTIVITY LOCATION & HOURS
1 | ~ 3 3 [ Total Hours |
Employee Name olduo olLaD |[PHPE2050 |ExdHa oludOo
re6y bi Areatl- 1Qrea D Y &
1 JVeronica Reid i
2 |Edward Darlington [ (=]
3 JWillie McCray in [N}
4 |Wilbert McDowell \O
5 uinton Harrison {p
6 |pamuel Harrison —!L &
7 |Jessie Sutton [ [
8 |Mitchel Styron 1O i
9 |Billy Yost [ Y
Equipment Used/Onsite
(Make/ &Model #) Equipment Hours
1 acader- \ol| 55 g
2’ =] 4.5
3 [D\\PE- |G = a.5 g
4 -
s |Exc - 8.5 Y
6 [Excavator- ) 4.5
7 |EXcavator- Ul Q.5
8
9
10
11
12
Activity Work Performed

_I'Easud Ffrwsand + loaded A8 (oads.

e 1oaas: 1ol

2

I ompieted graolmj Shoulder- 590" X (it

4

pre

Rauled F\\\e\nfﬁr‘ompt’r-
©on Nordyn +E‘>ou4—h und Laned

bughgraded MPTHS-Kepardd pipe #12L (1’ pipe - | Coupina)

D ri\led NolesS For anchors STRE (DU +105.

The unte on on-site by the Subcontractor that all of this information is complete and accurate.
3-/to-/é
Signature Date
To be submitted daily before the next day —



DRAGADOS USA Subcontractor Daily Work Report

Subcontractor: TGP Subtier Subcontractor:

Date: :5-“2-“2 S M T @Th F S

ACTIVITY LOCATION & HOURS

1 2 3 q Total Hours
Employee Name
harles Murray Te)
obert Parlier 8]
i ol

5

6

7

8

9

10

Equipment Used/Onsite
Equipment Hours
{Make/ &Model #) <l

1

2

3

4

5

6

7

8

9

10

11

12

Activity Work Performed

1

2

3

4
Theu igned is the AuthagiZ8d Person on-site by the Subcontractor that all of this information is complete and accurate.

/,
Lot () 3ol
Sigmatare Date

To be submitted daily before the next day



|Robinson| Jennifer |

From: [Brandi Baus <bbaus@tnanglegradingpaving.com> |
Sent: Thursday, March 17, 2016 12:42 PM
To: Robinson, Jennifer |
Subject: Truck report 3/16
3/16/2016 | DRAGADOS 12.051 Combs, Michael 9590 9.5
3/16/2016 | DRAGADOS | 12.051 Foy, Donald 3788 8
3/16/2016 | DRAGADOS | 12.051 Garner, Glen 2203 7.5
3/16/2016 | DRAGADOS 12,051 Garner, Glen 861 2
3/16/2016 | DRAGADOS 12.051 Judon, Marcell 43787 8.25
3/16/2016 | DRAGADOS | 12.051 Wadsworth, Gary 9593 9.5
3/16/2016 | DRAGADOS | 12.051 Leathers, William 7528 9.75
545
bharlotie vteward |

Office Manager/Truck Administrator
MCAS Camp Lejeune Project




DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

_ "~ DUBSA FOREWAN/SUPERVIBOR WORK SITE BAFETY INSFECTION

FOREMAN/SUPERVISOR NAME/CREW: |ﬁ :E \LL|

SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed dally by subcontractor superintendentforeman of work area responsible for. Daily Work Site Safely Inspections will
be maintained at subcontractor project location and available for inspection by The Dragados USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y | N | NA
o AHA reviewed and signed by ol members, and posted. MSDS Sheals oblained and available
Dy Risk Assessmen| comnunicated, urdarstood and signed by watkers? Quatity Conlrol Baen Notified of operation
All required permils obtained Area Walkad h ! Inapecied
Com) t Person List be on Necessary Tools and resent
Fersonal Fro
Y N | NA Y N NA Y N | NA
| Hardhat bilis forward Refleclive Vests Face shields
Safely plasses Gloves E Welding hood and glovas
Leatherwork Boot Prolection Burni
Pro 0 0 Pro ROLL o
rdrai checked Hamess and lanyards checked Horizontal lifeline checkeg
Floor ings covered Roaf Opaning quarded Wall openings guarded
Blue ing checked
adde a
Ladder Uad off Ladder three Stepiadders in open posiion
in and Seclions properly pinned Companents not damaged
Lagdar access for scatfold Handrall in place Planking secured
O
M stacked ordery Tragh cans in work are Dabris removed
3 and hoses off foor Access maintained
and R quip
Dailly crane inspection One-cye per hock Sling/chokers stored
Qualified rigger named Sataly lalch on hook checked Crangs flagged off
i ns| Knowledge of crane signals Lifl zone desiynated
L Q e
License ] Eguipmant Manual 0 Dally Equipment Inspection
_Seathelts used Workers trained Biind Spots lo those around
alarms Spotlers used when needegd Mada
0
Col rson hamed Shore / shield fsiope / bench proper
ress Spaoll pile 2' from ed Workers trained
pora Ba a0
roper tape used (Red-Danger, All sides of work area Barricade remaved or
0 O O Yallow-Cauticn O barricaded ojoa o disposed of erl
O m] m) Cords checked for damage O E;::nl inspection color on O O o GFCI working
0 .
O | O O | sitfencing checked [0 | Spill kit readity available gl o ;I;z;fom plan posted in work
Estimated hazardous material ' Fueling area meets
0| O { O | anyspills occur today? iy OD|Oo| 0O Dragatios/FD renukements

INSPECTION PERFORMED BY:

Foreman Supervisor

aﬁnvkmmemzlmm? |

D-llo-1b

Clroie Apawnpiiate Title or Handwnite Il nesther of the above)
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DRAGADOS USA

Subcontractor: 6 ot/ - 7.

Date: 03//‘//{ '

Subcontractor’s Daily Work Report

e
Subtier Subcontractor: \W&\./ /F/‘VZ b |

sU MO Tu@ TR FR SA

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
3 0230

1 [ DRMien K Eqder 407 i) -
2 | Do Mar ) -7
3 t

4

5

6

7

8

9
10

Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1 , ) -
QM 71 /L-g i M S ecrnn §
~ f "

2

3

.}

The undersignerW

/

Signature

e Subcontractor that all of this information is complete and accurate.

/1

oj/ /6

7 Date

To be submitted daily before the next day.

COSCO PRINTING CD. 910-43%5- 7070

i



o DRAGADOS USA

CamMP LEJEUNE BASE ENTRY POINT AND ROAD

~ SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: Ere Y gt
SUPERVISOR/FOREMAN: wielm |
SPECIFIC AREA(S) INSPECTED: 13/

INSTRUCTIONS: Performed daily by subcontracior superintendentfforeman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Noat applicable

Y N | NA Y | N | NA
AHA reviewed and signed by afl members, and posted. 0 | Ci | T | SDS Sheets obtained and available
Daily Risk Assessment communicated. understood and signed by workers? Quslity Control Baen Notified of operation
|_AN requirad permits obtained [} | AreaWaiked Through / Inspected
Person List {can be on AHA) [ Tools and Equi t Presant
Y [ N [ NA _ Y NA Y N | NA
et Hardhat bils forward Reflective Vests Face shiekis
Safety glasses Gloves Weiding hood and gloves
Lsatherwork Boot Hearing Protection Bumi
Guardrail system checked Hamess and checked Horizontal lifeline checked
Floor Openings covered Roof Opening guarded Wall openings guarded
Blue fenci N checked
Ladder tied of Ledder extended three fest @] | Steptadders in open position |
Scaffold and ta Seclions properly pinned Components ot damaged
Ladder access for scaffold Handrai in Planking secured
Matrsial stacked orderly Trash cans in work area 1 | Detxis removed
Cords and hoses off floor Access maintained
crane b One-aye per hook Shng/chokers siored
Qualified rigges Safatly latch on hook checked Cranes off
of crane Lift zone nated
Operator License _g Equipment Manual ui [ ion
Seatbelts used Workers trained Biind to those around
alarms used whan neaded Eye Contact Being Made
[m] 0| Competent person named [m] [] | Shora / shield iskops ! bench proper Excavation chacked daily
|1 | Proper accessiegresa phie 2’ from edge Workers trained
3 [ Excavation Pemmits/Locates Performed Verification of 1D'd Utllities
0 O | Yetomtosiog oo™ | O O} i s O] 0| O | gretor ey
1 | Conds checked for damage O g:m":m"'s“:nn (e O | O | GFClworking
a2 O | sitfercing checked O | spit kit reacily avaitable O | g | HazComplan posted in work .
O | B] O | Any spits occur today? e fazardous materil O | O g | fuengares mees

Comments
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